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ORDER 
    (Passed on this  21

st
 day of  August’ 2014) 

 

1.  Madhya  Pradesh  Electricity  Regulatory  Commission  (hereinafter  referred  to  as “the 

Commission” or “MPERC”) heard the petitioner namely, M. P. Power Transmission 

Company Ltd., Jabalpur (hereinafter referred to as “MPPTCL” or “Transmission 

Licensee”) and other stakeholders on  03
rd

 July’ 2014, at Bhopal in the matter of true 

up of Transmission Tariff for FY 2012-13. The Commission considered the   documents   

available on  record and orders issued  by the Government of Madhya Pradesh (Energy 

Department) on 31
st
 May’ 2005 making the Transfer Scheme Rules effective from 1

st
 

June’ 2005, (order No.3679/FRS/18/13/2002 dated 31.05.2005) and 3
rd

 June’ 2006 

making the Madhya Pradesh Electricity Reforms Transfer Scheme Rules, 2006.  The 

Commission also considered the Final Opening Balance sheets (as on 31.05.2005) 

notified by the State Government on 12
th

 June’ 2008 and reallocation of generating   

capacity among the three Distribution Companies & SEZ by the State Government vide 

order dated 29
th

 March’ 2012. 

 

2. The Multi-Year Transmission Tariff (MYT) order for FY 2009-10 to FY 2011-12 was 

issued by the Commission on 11
th

 January’ 2010 in accordance with the MPERC 

(Terms & Condition for determination of Transmission Tariff)(Revision-I) 

Regulations, 2009 (RG-28 (I) of 2009) and its amendments (hereinafter referred to as 

“Regulations”). Subsequently, the Transmission Tariff for 2012-13 was determined by 

the Commission, on 17
th

 April’2012.The subject matter is related to truing-up of the 

aforesaid order of the Commission.  

 

3. On 7
th

 October’ 2013, MPPTCL filed an application seeking time extension for filing 

the true-up petition for FY 2012-13 up to 15
th

 November’ 2013.  The aforesaid request 

of MPPTCL was considered by the Commission. On 14
th

 November’ 2013, MPPTCL 

filed the petition for true-up of the Transmission Tariff determined by the Commission 

for FY 2012-13.  

 

4. Motion hearing in the matter was held on 11
th

 December’ 2013 when it was noted that 

the infirmities and discrepancies pointed out during scrutiny of the earlier true-up 

petition for FY 2011-12 were repeated in this petition also.  The true-up order for FY 

2011-12 was issued on the basis of supplementary submissions followed by a revised 

petition, after rectification of all such shortcomings filed by MPPTCL. Also, the 

petitioner had not followed the approach of the Commission in the last true-up order. 
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5. Vide daily order dated 12
th

 December’ 2013, the petitioner was directed to submit all 

required details in accordance with the approach followed by the Commission in its last 

true up order for FY 2011-12 issued on 11
th

 November’ 2013. Vide same order the 

information gaps/ infirmities identified in the petition were also communicated to the 

petitioner 

 

6. Vide letter No. 9489 dated 31
st
 December’ 2013, MPPTCL requested the Commission to 

postpone the date of hearing mentioning that the finalization of Asset-Depreciation 

Register was under process.  Considering the request of MPPTCL, the date of hearing 

was postponed to 25
th

 February’ 2014. 

 

7. MPPTCL sought further time extension for three to four weeks to file the reframed 

petition along with the reconciled Asset-Depreciation Register which was under 

reconciliation stage. The aforesaid request of MPPTCL was considered and the date of 

hearing was further adjourned to 25
th

 March’ 2014. 

 

8. Vide letters dated 22
nd

 March’ 2014 and  dated 7
th

 April’ 2014, MPPTCL filed the 

reframed true-up petition for FY 2012-13 and the final reconciled Asset-Depreciation 

Register of the company (as on 1
st
 June’ 2005 and FY 2012-13) respectively. 

 

9. MPPTCL claimed the following in its reframed petition. 

 

(a) True-up amount for FY 2012-13 
                            (Amount ` Crores) 

S. 

No. 
Particulars 

As per ARR 

approved by 

order dated 

17.04.2012 

As filed in this 

petition based 

on Audited 

Accounts 

True-up 

Amount 

 

(Col. 4 – Col 3) 

1 2 3 4 5 

1 O&M Expenses 320.20 326.15 5.95 

2. Terminal Benefits - 

2(i) Cash expenses 621.29 773.44 152.15 

2(ii) Provisioning 0.00 57.79 57.79 

2. Total - 621.29 831.23 209.94 

3. Depreciation 236.33 203.24 (-) 33.09 

4.i. 
Interest on Loan & Bank 

Charges 
105.54 117.22 11.68 

4.ii. Interest on Working Capital 46.08 51.72 5.64 

4.iii. Interest on Normative Loan 0.00 0.00 0.00 

4. Total Interest 151.62 168.94 17.32 
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S. 

No. 
Particulars 

As per ARR 

approved by 

order dated 

17.04.2012 

As filed in this 

petition based 

on Audited 

Accounts 

True-up 

Amount 

 

(Col. 4 – Col 3) 

1 2 3 4 5 

5. Return on Equity 241.06 238.76 -2.30 

6. 
Taxes and Fee paid to 

MPERC 
0.89 1.05 0.16 

7. TOTAL - 1571.39 1769.37 197.98 

8. Less Non-Tariff Income 45.00 9.39 35.61 

9. GRAND TOTAL - 1526.39 1759.98 233.59 

 

(b) Sharing Of True-Up Amount - The True-up amount to be shared by the Discoms 

and SEZ; which is as follows; 

 

S. 

No. 
Customer 

As per order dtd. 

17.04.2012 
As per This Petition 

True up 

(`Crores) Capacity 

Allocated 

(MW) 

Amount share 

 (` Crores) 

Capacity 

Allocated 

(MW) 

Amount share 

 (`Crores) 

1 MP Poorva KVVCL  3045.38 455 .70 2547.52 525.32 69.62 

2 MP Madhya KVVCL 3244.06 485.43 2713.72 559.59 74.16 

3 MP Paschim KVVCL  3899.19 583.46 3261.75 672.60 89.14 

4 
MPAKVN for SEZ - 

Pithampur 
12.00 1.80 12 2.47 0.67 

5 TOTAL - 10200.60 1526.39 8535 1759.98 233.59 

 
(c) Transmission charges for non-conventional energy source based generating 

units connected on 132 kv or above voltage -  

The Commission has approved the Transmission Charges for FY 2012-13 in 

respect of the above mentioned category under Petition No. 49/2012, by its order 

dated 20
th 

September’ 2012.  During 2012-13 there was only one consumer of 16 

MW capacity namely M/s KS Oil Mills, Morena.  The Transmission charge for 

this category has been worked out on Energy Based Pooled Method and the 

charges for FY 2012-13 are as given in the table hereunder; 

 

S.  
Particulars Unit 

Order True-up 

No. 2012-13 2012-13 

1 Annual Fixed Cost as per Tariff `Crores 1526.19 1759.98 

2 Transmission System capacity MW 10200.6 8535 

3 Transmission charges per MW per Annum `Lacs / MW 14.96 20.62 

4 Capacity of Non-conventional Energy based MW 16 16 
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Plants 

5 Total Pooled Capacity MW 10216.6 8551 

6 Pooled Cost Addition ` Crores 0 0 

7 Total Pooled Cost `Crores 1526.39 1759.98 

8 Energy expected to be transmitted MU 44328 46847.52 

9 

Energy generated by Non-conventional 

Energy based Plant at 20% CUF with MW 

capacity 

MU 28.03 28.03 

10 Total Energy Handled MU 44356.03 46875.55 

11 Transmission Charges per Unit `/Unit 0.344 0.375 

 (Say 0.34) (Say 0.38) 

 Difference  0.04 Paise 

 
10. With the above submission, MPPTCL prayed the following: 

“Approve the True-up of Annual Fixed Cost for year 2012-13, as mentioned in Para 

12.1, and allow True-up amount to be recovered from the Distribution Licensees and 

other Long Term Open Access customers as per Para 12.2 and Transmission charges 

for Non Conventional Energy Source based Generating Units connected on 132 KV or 

above voltage as per Para 12.3.” 

 

11. The case was heard on 22
nd

 April’ 2014 when the petition was admitted and the 

petitioner was directed to serve copies of the revised petition on all the respondents in 

the matter.  The respondents were also directed to file their comments/ objections on the 

revised petition by 25
th

 May’ 2014.   

 

12. MPPTCL filed its reply on 19
th

 February’ 2014 to the issues/ infirmities in this petition 

communicated to it by the Commission through Commission’s order dated 12
th

 

December’ 2013.  Issue-wise response filed by  MPPTCL in its letter dated 19
th

 

February’ 2014 is as given below:-  

 

Issue: 

(i) Despite Commission’s directives in para 41 of the last true-up Order for FY 2011-12, 

the petitioner has not filed the reconciled Asset-Depreciation Register. The depreciation 

for FY 2012-13 in the subject petition is based on the existing Asset-database and a 

small difference in the claim of depreciation is expected after reconciliation of Asset-

Depreciation Register. 
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MPPTCL’s Response: 

 “As the erstwhile MPSEB did not provide any details regarding the Assets matching 

with the final Opening Balance Sheet, the issue of finalizing the Asset details took some 

time.  However, the same has now been finalized by a Chartered Accountant firm and 

only some fine tuning is being done.  To this, Assets capitalized and incorporated in the 

Annual Accounts of the Company after 01.06.2005 are to be appended.  The impact of 

the Asset base finalized now, shall be incorporated in the reframed True up Petition for 

FY 2012-13.” 

 

 Issue: 

(ii) The reply to the queries on the Audited Financial Statements for FY 2012-13 

communicated vide Commission’s letter No. 2975 dated 22.11.2013 is still awaited. 

 

MPPTCL’s Response: 

“The reply to the queries on the Audited Financial Statements for FY 2012-13 has since 

been submitted to Hon’ble Commission by the Finance Wing of MPPTCL vide letter No. 

CFO/MPPTCL/111/ TU 12-13/2513 dtd. 21.12.2013.” 

 

List of works capitalized during FY 2012-13 in Annexure V of the petition  

Issue:  

(iii) The list of 132 projects in Annexure V of the petition includes several works with 

identical estimated amount followed by the actual amount capitalized. Similarly, the 

dates of completion and capitalization are also identical. The Commission would like to 

know the breakup for each of these works separately with clarity on the amount 

originally estimated, the actual cost incurred, the date of completion and the actual cost 

capitalized.  

 

 MPPTCL’s Response: 

  “Regarding the list of works capitalized in FY 2012-13 (as shown in Annexure-V of the 

Petition), it is submitted that a number of agencies are involved in completing a work.  

These agencies, on completion of the part of work allocated to them, capitalize the same 

in the prescribed format (Annexure-G).  Thus, there are a number of entries against an 

estimate and all such Annexure-G entries are shown in the Annexure-V of the Petition 

and they have been summed up in the bottom for each work, with total estimated amount 

remaining the same as shown against each part of the work so capitalized.  The 

capitalized value of each part of the work, total estimated cost, date of completion of 
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each part of the work capitalized by an Agency etc. have been shown in the respective 

rows.” 

 

Issue: 

(iv) The original scope of all works under each project along with the reference of their 

approval accorded from the competent authority be mentioned 

 

 MPPTCL’s Response: 

 “The details of works capitalized in FY 2012-13 and reference of their approval is given 

in Statement-I enclosed with this reply.” 

  

 Issue: 

(v) It needs to be mentioned whether the projects/ works shown as capitalized during FY 

2012-13 are new or part of some existing projects or under any R&M scheme.  The 

aforesaid details be furnished in light of the relevant Regulations 17, 18 and 19 of 

MPERC (Terms and Conditions for determination of Transmission Tariff) Regulation, 

2009 and its amendments. 

 

 MPPTCL’s Response: 

 “The works capitalized in FY 2012-13 are mostly new works, the status of the same has 

been indicated in the Statement-I enclosed with this reply.” 

 

 Issue: 

(vi) Some of the works had been completed during FY 2004 to FY 2010 but they are shown 

capitalized in FY 2012-13.  Detailed reasons for delay in capitalization of all such works 

and consequential increase in IDC on account of delay. 

 

 MPPTCL’s Response: 

 “The reasons for delayed capitalization are given in reply to Point-(f) below.  It may 

kindly be appreciated that the reasons are due to some unavoidable circumstances and 

are mostly not attributable to MPPTCL.  The delayed capitalization is mostly for a part 

of work only and not for the whole work.  The increase in IDC, if any, on account of 

such delay is mostly insignificant in view of it being a partial fraction of the total project 

cost.  The effect of consequential increase in IDC, though insignificant, results in a 

relatively lower Tariff on account of; 

 (1)  delayed capitalization to the extent of postponed Depreciation,  
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(2) decreased interest cost in revenue expenditure as in the event of timely 

Capitalization, the interest cost would have been booked in revenue expenditure 

&  

(3)  lower Return on Equity” 

 

Issue: 

(vii) The schedule date of commissioning of each project listed in Annexure V be mentioned. 

If the commissioning of any project was done beyond its scheduled date, the reason for 

delay if any, along with penalty/ liquidated damage imposed on the contractor/ vendor 

be also submitted. 

 

MPPTCL’s Response: 

  “The relevant details are also given in the Statement-I.  As may kindly be seen therein, 

in case of delay, if any, the penalty has been recovered as per the Contract Clause.” 

 

Issue: 

(viii) In some of the works, partial amount is shown as capitalized against their estimated 

amount.  The reasons for less capitalization be submitted. 

 

MPPTCL’s Response: 

  “As submitted above, Capitalization of some part or whole of the works gets delayed 

due to the few unavoidable reasons such as; 

i. Delay in final accounting of the material consumed by the Contractor due to 

multifarious reasons like pilferage, wastage, damage, return of material to 

Stores & completion of Stores formalities. 

ii. Delay in finalization of arbitration cases. 

iii. Delay in finalization & issue of orders of compensation related to forest or 

farmers on account of cumbersome process and involvement of multiple 

authorities of Revenue / Forest Departments. 

iv. Delay due to audit or court cases. 

v. Court cases filed by Cultivators / owners of land / any other person against the 

compensation fixed by the Revenue authorities. 

 However, efforts are made to capitalize major portions timely, the delayed part 

generally constitutes only a small portion of the total amount.” 
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Issue: 

(ix) It is mentioned in the petition that the works capitalized during FY 2012-13 are as per 

the 12
th

 Capex Plan whereas no reference of approved Capex Plan is provided against 

each work as provided in the earlier true-up petitions. Reference of the approved Capex 

Plan be mentioned for each work. 

 

MPPTCL’s Response: 

  “The reference of the approved Capex Plan of the relevant work capitalized in FY 

2012-13 is submitted in Statement-I of this letter.” 

 

Issue: 

(x) The capitalized amount of `5766.51 lakhs for item No. 73 (400 KV sub-station 

Pithampur) has abnormally exceeded the estimated amount of `639.81 lakhs.  The 

capitalized amount of some other works at item No. 22, 25, 31, 49, 55, and 123 is also 

higher than the estimated amount. The reasons for higher capitalized amount be 

submitted. 

 

MPPTCL’s Response: 

 “Regarding the entries in S. No. 22, 49 & 55, it is begged to submit that due to reference 

error, the incorrect row has been reflected.  The same has now been rectified and it may 

be seen that the booked amount is well within the estimated costs. 

 The entry for S. No. 25 is related to augmentation of Transformer and in this 

case the negative entry for the outgoing element is to be incorporated.  On accounting of 

the same, the booked value may come within the estimated cost. 

 As far as the bookings for S. No. 31 & 123 is concerned, if the final bookings go 

beyond 5% of the estimated cost, then as per the existing procedures, the estimates shall 

be revised. 

  It is to be reiterated that the capitalization of G-forms is in parts and the same 

may or may not occur in the same year for all parts and thus, do not present the actual 

picture of the bigger canvas.” 

 

Issue: 

(xi) In para 8.5 of the petition, the petitioner has submitted that the assets of `15.47 Cr. were 

withdrawn/ de-capitalized during the year. Details like nature of assets, date of 

commissioning, date of withdrawal, original cost, amount withdrawn/ de-capitalised 

along with the reasons of withdrawal and depreciation charged be submitted. 
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MPPTCL’s Response: 

 “The details of the Assets withdrawn of worth 15.47 Crores are given in Statement-II of 

this reply.” 

 

Issue: 

(xii) First proviso of Regulation 17.2 of MPERC (Terms and Conditions for determination of 

Transmission tariff) Regulations, 2009, provides that: 

“Provided that prudent check of capital cost may be carried out based on the 

benchmark norms to be specified by the Central Commission from time to time.” 

The petitioner is required to establish that the capital cost incurred on each project is 

well within the benchmark norms specified by CERC. 

 

MPPTCL’s Response: 

 “The Capital cost of the projects is within the figures indicated in Investment Plan 

approved by Hon’ble MPERC.  On its part, the Company carries out prudent checks of 

the Capital cost of projects, through its carefully prepared Schedule of Rates which 

facilitate working out the correct project costs as also by way of working out the rate 

reasonability in every tender forming part of the project.  Further, to the extent known to 

this Company, Hon’ble CERC has determined benchmark Capital cost for the Sub-

stations associated with 400 / 765 KV Transmission System and not for 132 / 220 KV 

system, which has mostly been Capitalized as indicated in Annexure-V.” 

 

Interest and Finance Charges  

Issue: 

(xiii) In para 9.6 of the petition, it is mentioned that the net IDC during the year is `60.20 Cr. 

This amount of IDC appears quite high as compared to previous years.  Draw Down 

schedule for calculation of IDC along with the reasons for high IDC amount during the 

year be submitted. 

 

MPPTCL’s Response: 

 “The main reason for IDC during 2012-13 being higher than that of the previous year is 

that, upto FY 2010-11, major disbursements were received from low interest rate loans 

(GoMP – ADB); whereas the disbursements received during FY 2012-13 have mainly 

been of the loans pertaining to PFC, GoMP-T&P, GoMP-SCSP, GoMP-General etc. 

bearing higher interest rates.  Further, in contrast to previous year in which the loans 

were mostly received during the last months, the same loans counted during FY 2012-13 



True-up of Transmission Tariff for FY 2012-13 

 

M. P. Electricity Regulatory Commission, Bhopal  Page 11 
 

have borne the interest for the entire year thereby giving rise to higher Weighted 

Average Rate of Interest as shown in Statement-III.” 

 

O&M Expenses 

Issue: 

(xiv) The petitioner is required to confirm that the O&M expenses have been worked out only 

on the works capitalized or completed and no CWIP is considered for this purpose. 

  

MPPTCL’s Response: 

 “O&M Expenses are based on the Norms fixed by the Hon’ble Commission and the 

same are worked out only on the completed works i.e. Lines in Ckt. KMs and number of 

bays.  It is confirmed that CWIP are not considered for this purpose.” 

 

Issue: 

(xv) The petitioner has filed an amount of ` 13.98 Cr. against arrears of wage revision paid 

during FY 2012-13. It is mentioned in Note 11 of the Audited Accounts that short term 

provision for wage revision arrears for FY 2012-13 is `13.98 Cr. whereas it is 

mentioned in other Note 8 of the same Audited Accounts that the long term provision 

for wage revision is `6.97 Cr. In view of the aforesaid, it may be clarified whether the 

amount of wage revision filed in the petition is actual or is the provisioning for FY 

2012-13. 

 

MPPTCL’s Response: 

 “The Wage Revision arrears amounting to ` 13.98 Crores, as shown in Petition, are 

actual.” 

 

Issue: 

(xvi) It needs to be confirmed whether the wage revision amount claimed in the petition 

pertains to MPPTCL employees only or it pertains to SLDC employees also. 

 
MPPTCL’s Response: 

 “The Wage Revision amount details are submitted as Statement-IV in this letter.” 

 

Issue: 

(xvii) In Form-TUT 8 of the petition, it is observed that the petitioner has mentioned the useful 

life of major transmission assets. The basis of ascertaining the life of the each asset be 

submitted 
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MPPTCL’s Response: 

  “The useful life of major Transmission Assets as indicated in TUT-8 of the Petition is as 

per the Ministry of Power notification dtd. 29.3.1994 and MPSEB’s DO No. 08-01/Vol/ 

491 dtd. 23.10.2003. A copy of the chart showing the life of Assets is placed as 

Statement-V for reference.” 

 

Additional RoE 

Issue:  

(xviii) On perusal of the information filed in favor of the claims for additional RoE, the 

following is observed: 

 The capitalized amount shown in Annexure VIII is much less than the estimated 

amount. 

 

 The time period for completion of works has been reckoned from the time of 

start of work whereas the provisions under the Regulations provide that the time 

period is to be reckoned from the date of issue of tenders which shall be the date 

of start of work for transmission projects.   

 

 The duration of works completed at Sr. No. 5 and 6 of Annexure VIII is much 

more than the time lines specified in Regulations.   

 
In view of the above, the petitioner is required to explain the reasons for the above 

observations and submit modified Annexure VIII indicating the date of issue of tenders 

of each work for which additional RoE is claimed.  The works which were completed 

beyond the time line specified in Regulations need not be included in the list. 

 

MPPTCL’s Response: 

 “Regarding the observation made on Additional RoE, the following submissions are 

made for kind consideration; 

 

The Addl. RoE is claimed for the qualifying Assets only against the G-Form capitalized 

in that particular year.  As mentioned earlier also, these G-Forms may be a part of the 

total project cost & may reflect full or final cost also.  Thus the amount capitalized may 

not reflect the actual picture. 
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As directed, a modified Annexure-VIII is being prepared on the basis of date of issue of 

tender and the same shall be incorporated in the reframed Petition. 

 

Issue: 

(xix) A certificate showing that all parts of the concerned unit/element have been completed 

within the time line specified in the Regulations be submitted. 

 

MPPTCL’s Response: 

 “As desired, a certificate shall be incorporated in the above said Annexure-VIII of the 

True up Petition.” 

 
Issue: 

(xx) The petitioner has claimed the amount of fee paid to MPERC/CERC as Regulatory fee 

during FY 2012-13. The details of fee paid to MPERC for determination of tariff/true-up 

for FY 2012-13 be submitted. 

 

MPPTCL’s Response: 

 The details of fee paid to MPERC / CERC in 2012-13 are as below; 

S. 

No. 
Particulars Transaction Mode 

Amount `  in 

Lacs 

A.1 Fee paid to CERC for Petition for approval of 

Transmission Tariff for deemed Inter-State 

Lines belonging to MPPTCL for FY 2012-13. 

Electronic Transfer 

dtd. 26.5.2012 2.44 

                                                                    CERC - ` 2.44 

 Say - `  0.02 Crores 

B.2 Fee paid to MPERC for filing of application 

for determination of Transmission Tariff for 

Non-conventional Energy Source for FY 

2012-13. 

DD No. 235921 dtd. 

14.6.2012 
0.10 

3 Fee regarding review of True up order for FY 

2009-10 at MPERC. 

DD No. 352589 dtd. 

27.8.2012 
0.10 

4 Fee for submission of True up Petition for 

Transmission Tariff for 2011-12 at MPERC. 

Electronic Transfer 

dtd. 17.10.2012 
1.00 

5 Fee for FY 2013-14 remitted to MPERC for 

filing of Petition for determination of 

Transmission charges for MYT 2013-14 to 

2015-16. 

Electronic Transfer 

dtd. 21.1.2013 
103.59 

                                                                MPERC - `  104.79 

 Say - ` 1.05 Crores 

  

Now, the above figures are being incorporated in the reframed True up Petition. 
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Issue: 

(xxi) Bad debts written off for ` 563.87 Cr. are shown in Form TUT 10. Details of these bad 

debts and their impact on tariff be submitted. 

 

MPPTCL’s Response: 

 “An amount of ` 563.87 Crores has been written-off. It is on the basis of Equity Holder- 

-State Government’s letter No. 6566/R-4197/2013/XIII (attached as Statement-VI). The 

above does not constitute as an element of the Annual Revenue required.  As such, the 

same shall have no impact on the True-up Petition submitted, more so considering that 

the same is surrender of surplus earned by the Equity Holder (GoMP).” 

 

Issue: 

(xxii) The Gross Block of ` 5262.01 Crs. and ` 5553.51 Crs. as on 01/04/2012 and 31/03/2013 

respectively is mentioned in para 10.3 of the petition. On the other hand, note 12 of the 

audited financial statement shows Gross Block of ` 5256.71 Crs. and `5544.20 Crs. as 

on 01.04.2012 and 31.03.2013, respectively. The reason for difference in figures and the 

reconciled figures to be considered in the subject petition be submitted.  

 

MPPTCL’s Response: 

 “The Gross Blocks as on 01.04.2012 and 31.03.2013 are ` 5262.01 and ` 5553.51 

Crores respectively. The amount in note-12 is after accounting of Consumer 

Contribution deferred income of ` 5.31 and ` 9.31 Crores respectively i.e. ` 5262.01 – 

`5.31 = `5256.71 Crores and ` 5553.51 – ` 9.31 = ` 5544.20 Crores.” 

 

13. On examination of the above mentioned response filed by MPPTCL, it was observed 

that the response on certain issues was still lacking clarity.  Therefore, all such issues 

were communicated to the petitioner and a meeting with its concerned officers was 

convened on 9
th

 May’ 2014 in the office of the Commission to discuss the following 

issues: 

 

(i) Details regarding original scope of work and reference of approval for the works 

capitalized during FY 2012-13. 

(ii) Interest during construction capitalized in FY 2012-13 

(iii) Scheduled date of commissioning and the treatment of penalty/LD deducted 

from the contractors. 

(iv) Estimated amount of works capitalized during FY 2012-13. 

(v) Details regarding de-capitalized assets. 
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(vi) Provision for the amount of wage revision. 

(vii) Certificate regarding the projects completed within the specified time lines 

            
14. Issue-wise response of MPPTCL during the meeting and filed in its letter No. 3349 

dated 7
th

 May’ 2014 is as given below: 

 

(i) Details regarding original scope of work and reference of approval for the 

works capitalized during FY 2012-13: 
 

Issue: 

In the Statement-1 enclosed with MPPTCL’s reply dated 19
th

 February’ 2014, 

the original scope of works and the reference of approval for the list of works 

capitalized during FY 2012-13 were not mentioned.  
 

MPPTCL’s response: 

The officers of MPPTCL submitted a revised Statement–1 (regarding list of 

works capitalized during FY 2012-13).  The revised Statement-1 now provided 

the reference of its five year investment plan approved by the Commission. The 

officers of MPPTCL informed that the estimates of all works mentioned in 

statement-1 have been sanctioned by the respective competent authority. A soft 

copy of the revised statement-1 in excel sheet duly hyperlinked with the 

reference of approvals was also provided by MPPTCL. They stated that the 

scope of work in any estimate for transmission line or substation or any other 

work is the original scope of work. Addition of any part/element or any 

requirement over and above the original estimate is dealt with preparation of a 

separate estimate. 

 

(ii) Interest during construction capitalized in FY 2012-13:  
 

Issue: 

The IDC in FY 2012-13 is much higher than the amount under this head last 

year. The amount of IDC capitalized during the year up to scheduled CoD of 

each project and its actual CoD was required to be submitted 

      
MPPTCL’s response: 

The  officers of MPPTCL submitted that during last year major disbursements 

were received from low interest rate loans (GoMP – ADB) whereas, the 

disbursements received in FY 2012-13 were pertaining to PFC, GoMP-T&P, 

GoMP-SCSP, GoMP-General loans etc. and these loans are carrying higher rates 
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of interest.  Further, these loans were mostly received during the last months of 

FY 2011-12 therefore, higher interest rate on these loans has been considered for 

the entire next financial year i.e. FY 2012-13. 
 

 They submitted a certificate of the Statutory Auditors certifying that the  IDC for 

FY 2012-13 is ` 60.20 Crores (as stated in Note 24 of the Financial statements) 

wherein the interest income allocated to CWIP is ` 18.50 Crores (Note-21). As a 

result, the IDC capitalized with the Asset value during the year is only `41.70 

Crores (` 60.20 Crores – `18.50 Crores). The break-up is as given below: 
 

i. Capitalized with Account Code 10 - ` 9.01 Crores. 

ii. Capitalized with Account Code 14 - ` 32.69 Crores. 

  

(iii) Scheduled date of commissioning and the treatment of penalty/LD deducted 

from the contractors :   
      

Issue: 

The scheduled date of commissioning was not mentioned in the list of works.  It 

was also not clarified whether the amount of penalty deducted from the 

contractors has been appropriately accounted for in the project cost capitalized 

during the year. All relevant documents in support of the aforesaid accounting 

regarding penalty/ liquidated damages were also sought. 
 

MPPTCL’s response: 

The officers of MPPTCL stated that the schedule year of commissioning is only 

mentioned in the plan. Therefore, the year in which the work is planned to be 

completed has been indicated in Column No. 9 of the Statement-1 submitted by 

MPPTCL. They clarified that the penalty from contractors is deducted from the 

cost of the Assets capitalized during the year.  They submitted copies of the 

following documents: 

 

(a) Journal Voucher passed for transferring the penalty income for allocation 

in capital cost as Statement-3.   

(b) Statement-4 for the disclosure in the Annual Accounts of FY 2009-10 in 

respect of treatment of penalty income. 

 

(iv) Estimated amount of works capitalized during FY 2012-13:  

Issue: 

The estimated amount of works shown at S.Nos. 31 and 123 was sought.  

Complete details regarding negative entry and the revised estimates in respect of 
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capitalized works shown at S.Nos. 25, 31 and 123 were also sought from 

MPPTCL. 

 

MPPTCL’s response: 

The officers of MPPTCL stated that there was a mistake in the booking amount 

of the capitalized works at S. No. 31 & 123 due to some reference error.  They 

further submitted that the same has now been rectified and the booked amount is 

now well within the estimated costs.  They further informed that as per the 

existing procedures, the estimates are revised, if the final booking amount 

exceeds 5% of the estimated amount.  The capitalization of G-forms is done in 

parts therefore, the capitalization may or may not occur in the same year for all 

parts.  MPPTCL shall submit the details of the actual estimated amount and the 

cumulative capitalized amount upto 31.03.2013 for the works at S.No. 31 and 

123 in the list of works capitalized during FY2012-13. 

 

(v) Details regarding de-capitalized assets: 

Issue: 

The account code for the de-capitalized assets was asked to identify the de-

capitalized assets in the reconciled Asset-Depreciation Register.  MPPTCL was 

also asked to confirm whether the impact of the de-capitalized Assets has been 

considered while calculating depreciation and equity in the petition.  

 

MPPTCL’s response: 

The officers of MPPTCL informed that the account code for de-capitalized assets 

is 10.301.  They also confirmed that the impact of de-capitalized assets has been 

taken into account while calculating depreciation and equity in the true-up 

petition for FY 2012-13. 
 

(vi) Provision for the amount of wage revision: 

Issue: 

The amount of ` 13.98 Cr. is shown as provisioning for wage revision under 

Note 11 of Audited Accounts.  MPPTCL was asked to confirm whether this 

amount has been actually paid by it. 

 

MPPTCL’s response: 

The officers of MPPTCL submitted that the amount of `13.98 Crores has been 

actually paid as arrears (`13.62 Crores for MPPTCL & ` 0.36 Crores for SLDC).  

The same amount i.e. `13.98 Crores is also foreseen for the next year.  



True-up of Transmission Tariff for FY 2012-13 

 

M. P. Electricity Regulatory Commission, Bhopal  Page 18 
 

Therefore, the same is shown in Note-11 as per revised Schedule-VI as provision 

for the amount of wage revision arrears to be paid in FY2013-14. They submitted 

that the amount of wage revision arrears to SLDC is also paid by MPPTCL 

therefore, this amount should be considered in the ARR of MPPTCL. 

 

(vii) Certificate regarding the projects complete within specified time lines: 

Issue: 

Regarding the projects completed within the specified time lines, MPPTCL had 

not furnished any certificate.  Even the details submitted regarding the projects 

completed within the specified guidelines in Annexure VIII were also unsigned. 
 

MPPTCL’s response: 

The officers of MPPTCL submitted Statement-5 for the details of projects 

completed within the time line specified in Regulations. The aforesaid 

Statement-5 is now certified by the Superintending Engineer, O/o CE (EHT-

Construction), MPPTCL, Jabalpur. 

 

 The officers of MPPTCL also filed a written submission in reply to all the above 

mentioned issues.  They were suggested to modify the format of Annexure V 

(regarding the details of works capitalized during the respective financial year) 

so that the cumulative amount capitalized against each estimated work/ item 

along with all other details submitted by MPPTCL in this meeting be also 

mentioned in the next true-up petitions for FY2013-14 and onwards. 

 

15. Vide Commission’s letter No. 803 dated 15
th

 May’ 2014, the minutes of meeting were 

communicated to MPPTCL and it was asked to submit a draft public notice on the gist 

of the petition.  MPPTCL submitted a draft public notice on 26
th

 May’ 2014 which was 

approved by the Commission and published by MPPTCL in the following newspapers: 

 

i.  Indore- Nai duniya (Hindi) 

ii  Bhopal- Raj Express   (hindi) 

iii  Jabalpur-Hitvad (English) 

 

16. Public hearing in the matter was held on 3
rd

 July’ 2014 in court room of the 

Commission.  The Commission received no comments/ suggestions in the matter from 

any respondent/ stakeholder. Only the representatives of MPPTCL appeared at the 

public hearing.  
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                             TRUE-UP OF ARR FOR FY 2012-13 
 

CAPITAL COST AND CAPITAL STRUCTURE 
 

17. The petitioner filed a list of works completed during 01.04.2012 to 31.03.2013 with the 

petition.  The aforesaid list contained a break-up of  about 132 works capitalized during 

the year along with other work-wise details like particulars of work, estimated amount, 

date when work completed, amount capitalized and date of capitalization etc. A 

certificate dated 11.11.2013 by the Chief Financial Officer, MPPTCL Jabalpur 

certifying the following was also annexed with the petition: 

 

 “It is certified that the works of EHV Lines and Sub-Stations amounting to ` 322.17 

Crore have been capitalized in the Financial Year 2012-13 including assets funded 

through Consumer Contribution ` 19.21 Crore and withdrawal of ` 15.47 Crore is 

made from Gross Block on account of Augmentation, resulting net addition in the Gross 

Block of ` 287.49 Crore.” 

 

18. Besides, MPPTCL filed the details of transmission lines and bays commissioned in FY 

2012-13 (Annexure 4) of the petition in support of its O&M claims. 
 

Capital cost – 

S. No. Particular Unit Total Assets  

1 Capital cost as on 31.3.2012 as admitted vide order 

dtd. 11.11.2013 
` Cr. 5250.66 

2 Capital expenditure during FY 2012-13 as per Audited 

Accounts 
` Cr. 322.17 

3 Works capitalized through Consumer Contribution 

during FY 2012-13 
` Cr. (-) 19.21 

4 Additional works kept in abeyance which were prior to 

31.05.2005 and capitalized in FY 2011-12 
` Cr. 29.31 

 Less Assets decapitalized during the year ` Cr. (-) 15.47 

5 Net Additional Capital expenditure during FY 2012-13 ` Cr. 316.8 

6 Total Capital Cost as on 31.3.2013 ` Cr. 5567.46 
 

Funding of capital cost – 

                                                                                              (` in Cr.) 

S. No. Particular Assets Equity Loan 

1 Opening Capital Cost as on 1.4.2012 

as per True up order for FY 2011-12 
5250.66 1491.24 1900.89 

2 Net-off Capitalization during the year 

(considering Normative 70 : 30 

Debt:Equity ratio) 

316.80 95.04 221.76 

3 Closing Capital Cost as on 31.3.2013 5567.46 1586.28 2122.65 
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19. Commission’s analysis:- 

On perusal of the contents in the petition with regard to the true-up of the capital cost, 

the information gaps/ infirmities in the claims made by MPPTCL were communicated 

by the Commission and the response of MPPTCL on all such issues have been detailed 

in para 12 to 14 of this order. 

 

20. In the reframed petition, MPPTCL revised the figures of Accumulated depreciation, Net 

Fixed Assets and Depreciation during the year on account of the reconciled Asset-

Depreciation Register.  The amount of depreciation claimed by MPPTCL in its original 

petition has been now reduced by ` 16.75 Crores in the revised petition on account of 

reconciliation of assets. 

 

21. In para 8.8 of the petition, MPPTCL has now claimed an amount of ` 1.59 Cr. towards 

depreciation of 47 works completed before 31.05.2005 but capitalized in 2011-12 for 

which the depreciation of ` 1.59 Cr. was disallowed in True-up order for 2011-12. 

 

22. As per the certificate of the Chief Financial Officer, MPPTCL, Jabalpur, the assets of 

`19.21 Crore were funded through consumer contribution and withdrawal of `15.47 

Crore was made from the gross block on account of Augmentation.  Accordingly, a net 

addition of `287.49 Crore (out of total capitalized amount of `322.17 Crore in FY 2012-

13) is shown in the certificate. The amount of `29.31 Crore shown as capitalized in FY 

2011-12 for old 47 works (which were created much before the formation of the 

Company but shown capitalized in FY 2011-12) is included in the assets capitalized 

during the year. Accordingly, an amount of ` 316.80 Crore for the assets capitalized 

during FY 2012-13  is considered in this Order as given below: 

 

Capital Cost: 

Sr. 

No. 

Particular Unit Total 

Assets 

1 Capital cost as on 31.3.2012 as admitted in true-up order for FY 

2011-12 dated 11.11.2013 

Rs. Cr. 5250.66 

2 Additional Capital expenditure during FY12-13 as per Audited 

Accounts 

Rs. Cr. 322.17 

3 Works capitalized through Consumer Contribution Rs. Cr. 19.21 

4 Works prior to 31.05.2005 and capitalized in FY2011-12 Rs. Cr. 29.31 

5 Less assets de-capitalized during the year Rs. Cr. (-)15.47 

6 Net Additional Capital expenditure during FY12-13 Rs. Cr. 316.80 

7 Total capital cost as on 31.3.2013 Rs. Cr. 5567.46 
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Funding of Capital Cost: 

  
Rs. Cr. 

Sr. 

No. 

Particular Assets Equity Loan 

1 

Opening capital cost as on 01.04.2012 as per true-

up order for FY11-12 5250.66 1491.24 1900.89 

2 

Additional Capitalization during the year 

(considering normative 70 - 30 debt - equity ratio) 316.80 95.04 221.76 

3 Closing capital cost as on 31.03.2013 5567.46 1586.28 2122.65 

 

23. As per provisions under MPERC (Terms & Conditions for Determination of 

Transmission Tariff)(Revision-1) Regulations, 2009, the Commission has considered 

that the source of funding corresponding to the assets addition is 70% from loan and 

30% from Equity as per normative debt- equity ratio.  Thus, GFA addition of ` 316.80 

Crore is considered to be funded from a loan of ` 221.76 Crore and Equity of ` 95.04 

Crore as mentioned above. 

 

The above figures of funding are considered in this order to work out interest and 

finance charges and Return on Equity. 

 

ANNUAL FIXED COST 

24. The Annual Fixed Cost (AFC) of a Transmission System consists of the following 

components: 

(i) Return on Equity. 

(ii) Interest and Finance Charges. 

(iii) Depreciation 

(iv) Operation and Maintenance Expenses. 

(v) Terminal benefits. 

(vi) Interest on working capital 

(vii) Non-tariff Income. 

  

The component-wise analysis of the Annual Fixed Cost in this true-up order is as given 

below: 

 

(i) Return On Equity: 

25. Petitioner’s Submission: The petitioner broadly submitted the following: 

“The MPERC (Terms & Conditions for Determination of Transmission Tariff)(Revision-

1) Regulations, 2009 notified on 8
th

 May 2009 provide that; 
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i The Return on Equity shall be computed in rupee terms on the paid up Equity 

Capital. 

ii The Return on Equity shall be computed on pre-tax basis at the rate of 15.5% to 

be grossed up for tax. 

 

 In the Tariff order dtd. 17.4.2012, Hon’ble Commission has allowed the RoE at 

the base rate of 15.5% on average Equity of ` 1555.26 Crores employed on completed 

Capital works, amounting to ` 241.06 Crores.  Thus RoE allowed for FY 2012-13 is ` 

241.06 Crores. 

 

Equity Infused During 2012-13 – 

The Balance Sheet incorporated in Audited Accounts for FY 2012-13, provide for 

following figures for Equity; 

 

(i) Equity held on 31.03.2012 - ` 2184.44 Crores 

(ii) Equity held on 31.03.2013 - ` 2375.64 Crores 

 

Equity of ` 191.20 Crores is apparently infused during the year. 

 

Qualifying Equity For ROE – 

Eligible Equity for claim of RoE in line with the approach adopted by Hon’ble 

Commission in True up order for FY 2011-12 is worked out hereunder; 

 

S. 

No. 

Particular Unit Amount 

for FY 

2012-13  

1 Opening Equity in FY 2012-13 (as per True up order of 

2011-12 – closing Equity of previous year) 
` Cr. 1491.24 

2 Equity addition due to capitalization added during the year ` Cr. 95.04 

3 Closing Equity in FY 2012-13 ` Cr. 1586.28 

4 Average Equity in FY 2012-13 ` Cr. 1538.76 

5 Return on Equity base rate % 15.5 

6 Tax rate actually paid during the year % 0 

7 Rate of Return on Equity % 15.5 

8 Return on Equity ` Cr. 238.51 

9 Additional RoE from FY 2009-10 to FY 2012-13 in respect 

of projects completed within specified time limit 
` Cr. 0.25 

10 Total Return on Equity ` Cr. 238.76 
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Projects Completed Within Specified Time Limit – 

Proviso of Para 23.2 of Transmission Tariff Regulations provides that, in case of 

projects commissioned on or after 1
st
 April 2009, an additional return of 0.5% shall be 

allowed if such projects are completed within the time line specified in Appendix-I of the 

Regulations.  Format TUT-18 attached to this Petition indicates works completed during 

FY 2012-13, with date of starting and completing the work.  It is submitted that most of 

the works are completed within time line specified in Appendix-I of the Regulations.  It 

may however be mentioned that the Capitalization of specifically the big works take 

time, and only small works are Capitalized in the  same year i.e. the year of completion.  

The details of works which were eligible for additional incentive in previous year have 

been submitted with the True-up petition of FY2011-12, a summary of the same is 

tabulated in Table-A to C below. The works Capitalized during 2012-13 which were 

completed from the year 2009-10 to 2012-13 are shown in Annexure-VIII attached with 

this Petition.  For other works claim will be lodged in subsequent True-up, on 

Capitalization of works.  From Annexure-VIII the token claim for this year is shown in 

Table-A to D below; 

 

TABLE A – FROM WORKS CAPITALIZED IN FY 2009-10 - 
 

(i) Value of G-forms of qualifying works ` 301 Lacs 

(ii) Equity employed with 70:30 ratio ` 90.3 Lacs 

(iii) 0.5% Additional RoE `  0.4515 Lacs 

(A) Already allowed                              = `  0.005 Crores 
 

TABLE B – FROM WORKS CAPITALIZED IN FY 2010-11 - 
 

(i) Value of G-forms of qualifying works ` 67.11 Crores 

(ii) Equity employed with 70:30 ratio ` 20.13 Crores 

(iii) 0.5% Additional RoE `   0.10 Crores 

(B) Already allowed                              = `  0.10 Crores 
 

TABLE C – FROM WORKS CAPITALIZED IN FY 2011-12 - 
 

(i) Value of G-forms of qualifying works ` 78.40 Crores 

(ii) Equity employed with 70:30 ratio `  23.52 Crores 

(iii) 0.5% Additional RoE `   0.12 Crores 

       (C) Already allowed                              =                         `   0.12 Crores 
 

TABLE D – FROM WORKS CAPITALIZED IN FY 2012-13 - 
 

(i) Value of G-forms of qualifying works `  11.42 Crores 

(ii) Equity employed with 70:30 ratio `  3.43 Crores 

(iii) 0.5% Additional RoE `  0.02 Crores 

         (D) Claim lodged this Year                  = `  0.02 Crores 
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Total of (A) + (B) +(C)+(D)  (0.005 + 0.10 + 0.12 + 0.02)   = `  0.25 Crores”   

 

26. Provisions under Regulations: 

The provisions in Clause 23 of MPERC (Terms & Conditions for determination of 

Transmission Tariff) (Revision-1) Regulation, 2009 provide that, 

 

“Return on equity shall be computed on pre-tax basis at the base rate of 15.5% to be 

grossed up as per this Regulation 

Provided that in case of Projects commissioned on or after 1st April, 2009, an 

additional return of 0.5% shall be allowed if such projects are completed within the 

timeline specified in Appendix-I. 

 

Provided further that the additional return of 0.5% shall not be admissible if the project 

is not completed within the timeline specified above for reasons whatsoever.  

 

Rate of return on equity shall be rounded off to three decimal points and be computed as 

per the formula given below:  

 

          Rate of pre-tax return on equity = Base rate / (1-t)  

Where ‘ t’ is the applicable tax rate in accordance with clause 23.3 of this Regulation.  

 

Illustration.-  

(i)  In case of the Transmission Licensee paying Minimum Alternate Tax (MAT) @ 

11.33% including surcharge and cess:  

 Rate of return on equity = 15.50/ (1-0.1133) = 17.481%  

(ii) In case of the Transmission Licensee paying normal corporate tax @ 33.99% 

including surcharge and cess:  

          Rate of return on equity = 15.50/ (1-0.3399) = 23.481%” 

 

27. Commission’s Analysis: 

The information gaps/ infirmities regarding this issue were communicated to the 

petitioner and the petitioner’s response on all such issues have been discussed in para 

12 to 14 of this order. 

 

28. MPPTCL claimed an additional return of 0.5% on the Equity of such projects which 

were completed within the time limit specified in Appendix 1 of the Regulations. It is 

observed from the reply filed by MPPTCL that the details of projects completed within 

the time limit specified in Appendix I of MPERC (Terms and Conditions for 
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determination of Transmission Tariff) Regulation, 2009 have been submitted as 

modified Annexure 8. The aforesaid details are for 05 works having total capitalized 

amount of ` 11.42 Crores.  The petitioner also furnished certificates of the concerned 

officers certifying that the aforesaid works were completed within the specified time 

limit. The additional return on Equity of ` 0.25 Crores as claimed is considered in this 

true-up order. 

 

29. In the last true-up order for FY 2011-12, the closing equity of FY 2010-11 was 

considered as equity employed on capital cost at the beginning of year. The equity 

infusion during FY 2010-11 was also considered only for the assets created and 

capitalized during that year.  Similarly, the equity amount of ` 1491.24 Crores at the end 

of FY 2011-12 is considered as opening equity in this true-up order.  The equity infusion 

of ` 95.04 Crore during FY 2012-13 is considered as per preceding para 22 and 23 of 

this order.  Accordingly, the Return on Equity for FY 2012-13 is worked out as under: 

 

Return on Equity: 

S. 

No. 

Particular Unit Amount for FY 

2012-13  

1 Opening Equity in FY 2012-13 (as per True up order of 2011-

12 – closing Equity of previous year) 
` Cr. 1491.24 

2 Equity addition due to capitalization added during the year ` Cr. 95.04 

3 Closing Equity in FY 2012-13 ` Cr. 1586.28 

4 Average Equity in FY 2012-13 ` Cr. 1538.76 

5 Return on Equity base rate % 15.5 

6 Tax rate actually paid during the year % 0 

7 Rate of Return on Equity % 15.5 

8 Return on Equity ` Cr. 238.51 

9 Additional RoE from FY 2009-10 to FY 2012-13 in respect of 

projects completed within specified time limit 
` Cr. 0.25 

10 Total Return on Equity ` Cr. 238.76 

 

30. In view of the above, the Commission allows the total Return on Equity of ` 238.76 

Crore including additional return on Equity of ` 0.25 Crore in this order. 

 

(ii) Interest and Finance Charges: 

31. Petitioner’s submission: The petitioner broadly submitted the following: 

“Hon’ble Commission under order dated 17.04.2012, allowed following Interest and 

Finance charges to MPPTCL for year 2012-13; 

 
(i) Interest & Finance 

Charges 
` 105.54 Crores 
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(ii) Interest on Working 

Capital 
` 46.08 Crores 

TOTAL - ` 151.62 Crores 

 

Loans Transferred Through Opening Balance Sheet - 

The Govt. of M.P. has notified the final Opening Balance Sheet on 12
th

 June’ 2008, as 

referred in Chapter 1 of this Petition. Loan liabilities of ` 1313.21 Crores are indicated 

in the Balance Sheet and a liability of ` 5.53 Crores is indicated in the footnote as loan 

from MP Power Generating Company Ltd., making a total of `1318.74 Crores. Details 

of these are mentioned hereunder; 

 
                                                                                                               (Amount ` in Lacs ) 

S. 

No. 

Particulars Opening Balance at the beginning of the year 

Principal 

Not Due 

Principal 

Due 

Interest 

overdue 

TOTAL 

1 Loan from PFC - 

Unsecured 

30990.54 0.00 0.00 30990.54 

2 Loan from PFC - Secured 0.00 0.00 0.00 0.00 

3 Loan from Canara Bank 0.00 0.00 0.00 0.00 

4 Loan from SADA Gwalior 720.00 480.00 302.80 1502.80 

5 Bonds & Debentures 29692.14 7655.06 11545.70 48892.90 

6 MP Genco 553.00 0.00 0.00 553.00 

7 Direct Loans 0.00 0.00 0.00 0.00 

8 ADB 20844.32 0.00 0.00 20844.32 

9 NABARD 7619.10 1215.02 0.00 8834.32 

10 General Loans 2876.59 214.78 0.00 3091.37 

11 Market Bonds 15964.95 1200.55 0.00 17165.50 

TOTAL - 109260.64 10765.41 11848.50 131874.55 

 

A Statement showing the growth in the above mentioned liabilities upto FY 2012-13 has 

been prepared and enclosed as Annexure-VI. The liabilities at the beginning of year i.e. 

01.04.2012 are tabulated hereunder; 

As on 01.04.2012  

S. 

No. 
Particulars 

  Balance at the beginning of year 

Principal 

not 

overdue 

Principal 

overdue 

Interest 

overdue 
Total 

         2012-13 

A1 Loan From PFC Unsecured 13186.20 0.00 0.00 13186.20 

A2 Loan From PFC Secured 26096.97 0.00 0.00 26096.97 

A3 Loan from Canara Bank 0.01 0.00 0.00 0.01 

A4 Loan From SADA Gwalior 0.00 0.00 0.00 0.00 
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S. 

No. 
Particulars 

  Balance at the beginning of year 

Principal 

not 

overdue 

Principal 

overdue 

Interest 

overdue 
Total 

A5 Bonds & Debentures 0.00 5392.00 2783.81 8175.81 

A6 MPGENCO 552.69 0.00 0.00 552.69 

i Direct Loans 232.75 1396.47 608.29 2237.51 

ii ADB 30068.11 7219.73 10279.45 47567.29 

iii NABARD 124.08 9161.08 3627.69 12912.85 

iv General Loans 17623.01 3791.36 1577.89 22992.26 

v Market Bonds 1853.45 15312.05 5391.84 22557.34 

vi  NET GOMP ADB 2323 41882.33 0.00 1808.09 43690.42 

vii  NET GOMP ADB 2346 58977.43 0.00 2838.08 61815.51 

viii TRIBAL SUB-PLAN 3080.00 420.00 318.34 3818.34 

ix SC  SUB-PLAN 4620.00 630.00 476.46 5726.46 

  TOTAL - 198297.03 43322.69 29709.94 271329.66 

Say   ` 2713.30 Crores 

Weighted Average Rate of Interest in case of each category of Loans - 

Hon’ble Commission has desired that the Rate of Interest for each category of loans 

such as PFC, ADB, State Govt. etc. should be worked out by considering rate of interest 

of various loan installments received during the year.  Accordingly, the computation of 

interest for each category is done and enclosed as Annexure, details of which are 

tabulated hereunder; 

                                                                                                                (FY 2012-13) 

S. No. Loan Scheme Weighted Average 

Rate of Interest 

Details shown in 

Annexure 

1 PFC Unsecured 11.55%     Annexure-X 

2 PFC Secured 12.36%     Annexure-XI 

3 MP Genco 9.70%     Annexure-XII 

4 State Govt. Direct 10.50% Annexure-XIII 

5 ADB 1869 10.61% Annexure-XIV 

6 NABARD 10.50% Annexure-XV 

7 State Govt. - General 14.50% Annexure-XVI 

8 Market Bonds 8.34% Annexure-XVII 

9 ADB 2323 1.76% Annexure-XVIII 

10 ADB 2346 1.76% Annexure-XIX 

11 TSP 14.50% Annexure-XX 

12 SCSP 14.50% Annexure-XXI 

13 GoMP JICA IDP-217 1.5% Annexure-XXII 
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Note: i. The ‘Weighted Average Rate of Interest’ worked out in above mentioned 

Annexure are based on ‘Principal Not Due’ only, therefore, may differ from loan 

portfolio. 

         ii. These rates have been modified excluding the amount of loan under Current 

Assets if any. 
 

Overall Weighted Average Rate Of Interest For Year 2012-13 - 

 As per Para 24.5 of the transmission tariff regulations notified on 8
th

 May’ 2009;  
 

“The rate of interest shall be the weighted average rate of interest calculated on the 

basis the actual loan portfolio at the beginning of each year applicable to the project.” 

 

 Accordingly, the weighted rate of interest is worked out on the basis of the 

principal not due outstanding at the beginning of the year i.e. 01.04.2012, and on the 

rate of interest against various loans as worked out in Para 9.3 above. The working is 

shown in the following table:- 

  (Amount ` in Lacs ) 

S. 

No. 
Particulars 

Principal not due  

as on  01-04-12 

Rate of 

interest (%) 
Interest  

1 PFC - Unsecured 13186.20 11.55% 1523.01 

2 PFC - Secured 26096.97 12.36% 3225.59 

3 Canara Bank 0.00 0.00 0.00 

4 Bonds & Debentures 0.00 0.00 0.00 

5 MP Genco 552.62 9.70% 53.61 

6 State Govt. Direct  232.75 10.50% 24.44 

7 ADB 1869 30068.11 10.61% 3190.23 

8 NABARD 124.08 10.50% 13.03 

9 General Loans 17623.01 14.50% 2555.34 

10 Market Bonds 1853.45 8.34% 154.58 

11 GoMP-ADB 2323 41882.33 1.76% 737.13 

12 GoMP-ADB 2346 58977.43 1.76% 1038.00 

13 TSP 3080.00 14.50% 446.60 

14 SCSP 4620.00 14.50% 669.90 

15 GoMP JICA IADP-217 0.00 1.5% 0.00 

TOTAL - 198297.03 - 13631.44 
 

 

  

 

Weighted Rate of Interest = 
13631.44 

x 100  
198297.03 

   

=  6.87% 

  

 Eligibility Of Interest For Year 2012-13 - 

Para 24.2 and 24.3 of the Transmission Tariff Regulations notified on 08.05.09 states 

the following; 
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“24.2 The normative loan outstanding as on 01-04-2009 shall be worked out by 

deducting the cumulative repayment as admitted by the commission upto 31-03-

2009 from gross normative loan. 

 

24.3 The repayment for each year of the tariff period 2009-12 shall be deemed to 

be equal to the depreciation allowed for that year.” 
 

In accordance with the above, the position of loans up to 31.03.2013 has been worked 

out in Annexure-VI, considering the actual loan repayments during each year. The 

repayment is deemed as equal to Depreciation being claimed in the True-up Petition for 

2012-13. 

 

Further, Hon’ble Commission vide its order dtd. 12.12.2013 has directed to consider its 

approach regarding the True up order for FY 2011-12. 

 

In line with the approach & True up order for FY 2011-12, the interest claim for FY 

2012-13 is worked out hereunder:”                                          

 

Interest On Loan – 

S. 

No. 
Particular Unit 

Amount as 

per true-up 

order 2011-12 

Amount 

for FY 

2012-13 

1 Opening Loan ` Cr. 1757.56 1685.09 

2 
Loan addition for additional Capitalization 

considered 
` Cr. 

143.33 
221.76 

3 Repayment equal to Depreciation during the year ` Cr. 215.8 203.24 

4 Closing Loan ` Cr. 1685.09 1703.61 

5 Average Loan ` Cr. 1721.32 1694.35 

6 Weighted Average Rate of Interest as claimed % 6.56 6.87 

7 Interest on Loan ` Cr. 112.92 116.40 

8 Financing charges as per Audited Accounts ` Cr. 1.29 0.82 

 Net Interest - ` Cr. 114.21 117.22 

  

32. Provisions of Regulations: 

Clause 24 of MPERC (Terms & Conditions for Determination of Transmission 

Tariff)(Revision-1) Regulations, 2009  provides that: 

 

“The loans arrived at in the manner indicated in Regulation 20 shall be considered as 

gross normative loan for calculation of interest on loan. 
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The normative loan outstanding as on 1.4.2009 shall be worked out by deducting the 

cumulative repayment as admitted by the Commission up to 31.3.2009 from the gross 

normative loan.  

 

The repayment for each Year of the Tariff period 2009-12 shall be deemed to be equal to 

the depreciation allowed for that Year. 

 

Notwithstanding any moratorium period availed by the Transmission Licensee, the 

repayment of loan shall be considered from the first Year of commercial operation of the 

Project and shall be equal to the annual depreciation allowed. 

 

The rate of interest shall be the weighted average rate of interest calculated on the basis 

of the actual loan portfolio at the beginning of each Year applicable to the Project:  

 

Provided that if there is no actual loan for a particular Year but normative loan 

is still outstanding, the last available weighted average rate of interest shall be 

considered. 

 

 Provided further that if the Transmission System, does not have actual loan, then 

the weighted average rate of interest of the Transmission Licensee as a whole 

shall be considered.  

 

The interest on loan shall be calculated on the normative average loan of the Year by 

applying the weighted average rate of interest.  The Transmission Licensee shall make 

every effort to re-finance the loan as long as it results in net savings on interest and in 

that event the costs associated with such re-financing shall be borne by the Beneficiaries 

and the net savings shall be shared between the Beneficiaries and the Transmission 

Licensee, in the ratio of 2:1.  

 

The changes to the terms and conditions of the loans shall be reflected from the date of 

such re-financing. In case of dispute, any of the parties may make an application in 

accordance with the MPERC (Conduct of Business) Regulation, 2004, as amended from 

time to time:  

 

Provided that the Transmission Customers shall not withhold any payment on account of 

the interest claimed by the Transmission Licensee during the pendency of any dispute 

arising out of re-financing of loan.” 
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33. Commission’s Analysis 

The information gaps/ infirmities regarding this issue were communicated to the 

petitioner and the petitioner’s response on all such issues has been discussed in detail in 

para 12 to 14 of this order. 

 

34. Interest and Finance Charges 

Regarding higher IDC during FY 2012-13, MPPTCL submitted the following: 

“The main reason for IDC during 2012-13 being higher than that of the previous year is 

that, upto FY 2010-11, major disbursements were received from low interest rate loans 

(GoMP – ADB); whereas the disbursements received during FY 2012-13 have mainly 

been of the loans pertaining to PFC, GoMP-T&P, GoMP-SCSP, GoMP-General etc. 

bearing higher interest rates.  Further, in contrast to previous year in which the loans 

were mostly received during the last months, the same loans counted during FY 2012-13 

have borne the interest for the entire year thereby giving rise to higher Weighted 

Average Rate of Interest” 

 

Accordingly, the Commission has allowed ` 117.22 Crores against Interest and Finance 

charges for FY 2012-13 in this order as Interest on Loan – 

 

S. 

No. 
Particular Unit 

Amount 

for FY 

2012-13 

1 Opening Loan ` Cr. 1685.09 

2 Loan addition for additional Capitalization considered ` Cr. 221.76 

3 Repayment equal to Depreciation during the year ` Cr. 203.24 

4 Closing Loan ` Cr. 1703.61 

5 Average Loan ` Cr. 1694.35 

6 Weighted Average Rate of Interest as claimed % 6.87 

7 Interest on Loan ` Cr. 116.40 

8 Financing charges as per Audited Accounts ` Cr. 0.82 

 Net Interest - ` Cr. 117.22 

 

(iii) Depreciation: 

35. Petitioner’s submission: 

 The petitioner broadly submitted the following: 

  

 Asset Data Base For Working Out Depreciation – 

“The Petitioner has finalized an Asset Register with the Gross Fixed Assets & 

Accumulated Depreciation figures matching with Opening Balance Sheet as indicated in 
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Para 8.1 of this Petition.  This base is utilized for extending the data base till 2012-13; 

the salient features of the database are; 

 

(i) The Gross Fixed Assets & Accumulated Depreciation figures in this database is 

matched as per Final Opening Balance Sheet notified on 12
th

 June 2008 in the 

position of 31.05.05. 

(ii) The works Capitalized during subsequent years have been entered in the data 

base till 31.03.2013. 

(iii) The Depreciation rates after 31.05.05 have been taken as per Hon’ble MPERC’s 

Regulations applicable from time to time. 

(iv) Depreciation working formula is as per Straight Line Method of Depreciation 

(v) The Depreciation ceases to further add-up as soon as the Depreciation reaches 

90% of Opening Gross Block.  Balance 10% is scrap value. 

 

 Updation In The Depreciation Model Software – 

The Asset data base has been modified in light of above mentioned provisions in the 

following respect; 
 

(i) In case of assets created on or after 01.04.2009, the depreciation rates as per 

Appendix-II of the Regulation will continue up to 31
st
 March of the year closing 

after a period of 12 years. Thereafter rate automatically changes equal to 

remaining depreciation out of 90% limit divided by the balance life of assets. 

 

(ii) In case of assets commissioned prior to 01.04.2009, the depreciation w.e.f. 

01.04.2009 will be booked at the rates mentioned in Appendix-II of regulations 

till the depreciation reaches 70% of the book value. Thereafter the rate of 

depreciation automatically changes as equal to 20% residual value (90% - 70%) 

divided by remaining life of assets. 

 

(iii) All assets are depreciated to maximum 90% of book value. Thereafter no 

depreciation is charged.  

 

(iv) Hon’ble Commission has prescribed the procedure to account for the 

Depreciation on Assets formed under Consumers’ Contribution.  Hon’ble 

Commission also mentioned to review this since 31.05.2005, the date of Opening 

Balance Sheet transfer. No works funded through Consumers’ Contribution 

Assets have been capitalized upto 31.03.2010.  Such Assets have been capitalized 

in 2011-12 and 2012-13.  The Depreciation on these Assets have been computed 
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as per other Assets.  Thereafter, these Assets are tabulated separately in 

Depreciation Model and Depreciation charged on these has been subtracted 

from total Depreciation claim. 

 

Since the adjustment has been given in Depreciation itself, the amortization is not shown 

again as other income. 

 

No Depreciation has been charged by the MPPTCL against contributory works, till FY 

2009-10. 
 

Change In Yearly Depreciation Because Of Asset Register Reconciliation – 

Regarding reconciliation of Asset Register, it was earlier submitted that this work got 

delayed due to the fact that the MPSEB has not furnished the estimate-wise details of 

Assets while transferring the Asset through Final Opening Balance Sheet dtd. 12
th

 June 

2008 in the position of 31.5.2005.   It has also been submitted that the Assets from 

01.06.2005 are final and reconciled with the accounts.  As mentioned earlier, a 

Committee had been formed to finalize this job.  The Assets have been identified and 

reconciled with the Opening Gross Block of the Opening Balance Sheet.  On finalization 

of the Asset details as on 01.06.2005, a small difference was expected. 

 

The Asset Register has since been finalized and because of change in base constituents 

some difference vis-à-vis the amount earlier claimed under Depreciation has been 

observed.  These yearly differences of accumulated depreciation are tabulated below; 

 

                       Table I: Earlier claimed                                               (` in Crores) 

S. 

No. 
Date as on 

Gross 

Fixed 

Assets 

Accumulated 

Depreciation 

Net 

Fixed 

Assets 

During 

the year 

GFA 

During the 

year 

Depreciation 

1 31.05.2005 2932.75 1205.95 1726.81  -  - 

2 31.03.2006 3092.46 1276.85 1815.61 159.71 70.90 

3 31.03.2007 3341.54 1365.91 1975.63 249.08 89.06 

4 31.03.2008 3575.98 1462.71 2113.27 234.44 96.80 

5 31.03.2009 3954.12 1559.44 2394.68 378.14 96.73 

6 31.03.2010 4544.60 1728.20 2816.40 590.48 168.76 

7 31.03.2011 5045.91 1929.61 3116.31 501.31 201.41 

8 31.03.2012 5309.90 2147.00 3162.89 263.99 217.39 

TOTAL - 941.05 

 

 

 

 



True-up of Transmission Tariff for FY 2012-13 

 

M. P. Electricity Regulatory Commission, Bhopal  Page 34 
 

Table II: Now claimed due to change in Data base ( ` in Crores ) 

S. 

No. 
Date as on 

Gross 

Fixed 

Assets 

Accumulated 

depreciation 

Net 

Fixed 

Assets 

During 

the year 

GFA 

During the 

year 

Depreciation 

1 31.05.2005 2932.75 1205.95 1726.80  -  - 

2 31.03.2006 3092.47 1273.70 1818.77 159.72 67.75 

3 31.03.2007 3341.55 1357.07 1984.48 249.08 83.37 

4 31.03.2008 3575.99 1447.81 2128.18 234.44 90.74 

5 31.03.2009 3954.13 1544.23 2409.90 378.14 96.42 

6 31.03.2010* 4544.60 1711.06 2833.54 590.47 166.83 

7 31.03.2011* 5045.92 1919.01 3126.91 501.32 207.95 

8 31.03.2012* 5309.90 2130.25 3179.65 263.98 211.24 

* Depreciation Net off of CC TOTAL 924.30 

Difference of Table I & II above :  (-) 16.75 

 

Addition Of Assets During FY 2012-13 – 

Assets worth ` 322.18 Crores have been capitalized during year 2012-13. The list of 

assets capitalized along with certificate is enclosed as Annexure – V.  Assets worth 

`15.47 Crores have been withdrawn making a net addition of ` 306.71 Crores. 

 

It is pertinent to mention here that, while capitalizing the Assets (` 306.71 Crores) the 

IDC capitalized is only ` 41.70 Crores as against total IDC of ` 60.20 Crores, after 

adjusting interest earned amounting to ` 18.50 Crores on Fixed Deposits.  Since ` 18.50 

Crores are reduced in Assets as per Accounting Standard-16 (AS-16), this has not been 

again considered in ‘Non Tariff Income’.  Details in this regard are given in subsequent 

Chapter No. 11. 

 

Depreciation For FY 2012-13 – 

As per above procedure, the depreciation (excluding depreciation on assets formed 

under consumer’s contribution) for 2012-13 computed from reconciled Asset Register 

and comparison from last year is mentioned below; 
 

(Amount ` in Crores) 

YEAR 

Gross Fixed Assets Provision For Depreciation Net Fixed Assets 

At the 

beginning 

of Year 

Addition 

During 

Year 

At End 

of Year 

At the 

beginning 

of Year 

Addition 

During 

Year 

At End 

of Year 

At the 

beginning 

of Year 

At the 

End of 

Year 

2011-12 5045.92 263.98 5309.90 1919.01 207.95 2130.25 3126.91 3179.65 

2012-13 5309.90 306.71 5616.62 2130.25 218.40 2348.64 3179.65 3267.98 
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The category-wise details for FY 2012-13 are given in TUT-7 & 8. 

 

 Depreciation On 47 Works Capitalized In 2011-12 – 

Under Petition No. 75/2012, vide the order on True up of Transmission Tariff for FY 

2011-12 dtd. 2
nd

 February 2013, Hon’ble Commission had not allowed Capitalization of 

47 No. of works at that stage.  As the reconciliation process is now complete and the 

above works do not appear in the list of works previously capitalized, it is prayed that 

corresponding Depreciation of these works amounting to ` 1.59 Crores disallowed 

previously in True up of 2011-12 be allowed as prior period expenses. 

 

  True-Up Of Depreciation For Fy 2012-13 - 

(i) Depreciation claim as per Para 8.7 above `  218.40 Crores 

(ii) Depreciation amount to be adjusted as per Para 8.5 (-) `  16.75   Crores 
(iii) Depreciation claimed as per Para 8.8 `  1.59     Crores 

NET - `  203.24 Crores 
(iv) Depreciation allowed in MYT order dated 17.04.2012 `   236.33 Crores 

True-up Claim - (-) `  33.09   Crores 
 

Net True-up for Depreciation (-)  `   33.09  Crores” 

 

36. Provisions under Regulations: 

 Clause 25.1 of MPERC (Terms and Conditions for determination of Transmission 

Tariff) (Revision-1) Regulations, 2009 provides that, 

 

 “For the purpose of Tariff, depreciation shall be computed in the following manner:  

 

a) The value base for the purpose of depreciation shall be the capital cost of the 

assets as admitted by the Commission 
 

b) The approved/accepted cost shall include foreign currency funding converted to 

equivalent rupee at the exchange rate prevalent on the date of foreign currency 

actually availed. 
 

c) The salvage value of the asset shall be considered as 10% and depreciation shall 

be allowed up to maximum of 90% of the capital cost of the asset. 
 

d) Land other than land held under lease shall not be a depreciable asset and its 

cost shall be excluded from the capital cost while computing depreciable value of 

the asset.  
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e) Depreciation shall be calculated annually based on ‘straight line method’ and at 

rates specified in Appendix-II to these Regulations for the assets of the 

Transmission System: 

 Provided that, the remaining depreciable value as on 31st March of the 

Year closing after a period of 12 Years from Date of Commercial 

Operation shall be spread over the balance useful life of the assets.  

 

 Provided further that the Consumer contribution or capital subsidy / 

grant etc for asset creation shall be treated as per the Accounting Rules 

notified and in force from time to time. 
 

f) In case of the existing Projects, the balance depreciable value as on 1.4.2009 

shall be worked out by deducting the cumulative depreciation including Advance 

Against Depreciation as admitted by the Commission upto 31.3.2009 from the 

gross depreciable value of the assets. The rate of Depreciation shall be 

continued to be charged at the rate specified in Appendix-II till cumulative 

depreciation reaches 70 %. Thereafter, the remaining depreciable value shall be 

spread over the remaining life of the asset such that the maximum depreciation 

does not exceed 90 %.   
 

g) Depreciation shall be chargeable from the first Year of commercial operation. In 

case of commercial operation of the asset for part of the Year, depreciation shall 

be charged on pro rata basis.” 
 

37. In para 41 of the true-up of transmission tariff order for FY 2011-12 passed on 11
th

 

November’ 2013, it was noted that the Asset-Depreciation records of MPPTCL were not 

reconciled by the petitioner.  Therefore, the Asset-Depreciation records as filed by 

MPPTCL while processing the aforesaid true-up petition for 2011-12 were considered in 

the aforesaid true-up order.  MPPTCL was directed to ensure that finally reconciled 

Asset-Depreciation records be submitted to the Commission on or before the submission 

of the next true-up petition for FY 2012-13.  In compliance with the aforesaid directives 

of the Commission, MPPTCL has filed the reconciled Asset-Depreciation Register of 

the company as on 1
st
 June’ 2005 and also for FY 2012-13 along with the reframed 

petition. 

 

38. On scrutiny of the claim of depreciation in the reframed petition, the information gaps 

alongwith clarification on certain issues were sought from MPPTCL.  All such issues 

alongwith the response of MPPTCL have been discussed in the preceding part of this 
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order.  A meeting with the concerned officers of MPPTCL was also convened in the 

office of the Commission on 9
th

 May’ 2014 to discuss certain issues particularly related 

to the reconciled Asset-Depreciation Register and capitalization/ decapitalization of 

assets. 

 

39. MPPTCL was asked to inform the account code for decapitalized assets to identify those 

assets in the reconciled Asset-Depreciation Register.  It was also asked to confirm 

whether the impact of decapitalized assets has been considered while calculating 

depreciation and equity claim in the petition. 

 

40. MPPTCL informed the account code for decapitalized assets and confirmed that the 

impact of decapitalized assets has been taken into account while calculating depreciation 

and equity in the subject petition. 

 

41. In the reframed petition, MPPTCL submitted that the Asset Register has been finalized 

and some difference in the amount of depreciation claimed by it in past years has been 

observed.  Year-wise difference in Accumulated Depreciation, Net Fixed Assets and 

Depreciation has been submitted by the petitioner in para 8.5 of its reframed petition. 

 

42. In para 8.8 of the petition, MPPTCL submitted that the reconciliation process is now 

completed and no work out of the list of 47 nos. works is included in the list of works 

caplitalized before ‘2005.  Therefore, the corresponding depreciation of ` 1.59 Crores 

disallowed by the Commission in para 43 of the last true-up order for FY 2011-12 be 

allowed as prior period expenses. 

       In view of the above and the details alongwith reconciled Asset-Depreciation 

Register filed by the petitioner, the following depreciation for FY 2012-13 is allowed in 

this order: 

Depreciation:   

Sr. 

No. 

Particular Unit Amount for 

FY 2012-13 

1 Closing Gross fixed assets as on 31.03.2013 Rs. Cr. 5567.46 

2 Depreciation as filed in the petition Rs. Cr. 218.40 

3 Less depreciation on account of reconciliation of Asset Register  (-)16.75 

4 Depreciation on the assets/works completed prior to 31.05.2005 and 

capitalized in FY 2011-12( Disallowed in True-up Order for FY 2011-12 

Rs. Cr. 1.59 

5 Depreciation during the year Rs. Cr. 203.24 

6 Opening Cumulative Depreciation FY 2012-13 Rs. Cr. 2145.41 

7 Closing Cumulative Depreciation FY 2013-14 Rs. Cr. 2348.65 
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(iv)  Operation and Maintenance Expenses: 

43. Petitioner’s Submission: 

 The petitioner broadly submitted the following: 

 

O&M expenses during FY 2012-13 - 

“On scrutiny of the claim of O&M in the reframed petition, the information gaps 

alongwith clarification on certain issues were sought from MPPTCL.  All such issues 

alongwith the response of MPPTCL have been discussed in preceding part of this order.  

A meeting with the concerned officers of MPPTCL was also convened at the office of 

the Commission on 9
th

 May’ 2014 to discuss certain issues particularly related to the 

reconciled Asset-Depreciation Register and capitalization/ decapitalization assets. 

 

MPPTCL was asked to inform the account code for decapitalized assets to indentify 

those asset in the reconciled Asset-Depreciation Register.  It was also asked to confirm 

whether the impact of decapitalized assets has been considered while calculating 

depreciation and equity claim in the petition. 

 

“The average assets on the basis of actual progress made during the year and the 

allowable O&M expenses for FY-13 based on approved norms, work out as under;  

 

S. 

No. 
Particulars 

Assets Approved 

Norms for 2012-

13 

Amount 

(` in 

Lacs) 

As on 

01.4.2012 

As on 

31.3.2013 

Average 

 

1 400 KV Line 

in Ckt-kms 
2343 2448 2396 

` 34.50 Lacs/ 

100 Ckt-KM 
826.47 

2 220 KV Line 

in Ckt-kms 
11085 11333 11209 

` 27.70 Lacs/ 

100 Ckt-KM  
3104.95 

3 132 KV Line 

in Ckt-kms 
13690 14043 13887 

` 26.00 Lacs/ 

100 Ckt-KM 
3605.38 

4 400 KV Bay 

in Nos. 
70 85 78 

` 15.90 Lacs/ 

Bay 
1240.20 

5 220 KV Bay 

in Nos. 
462 491 477 

` 11.90 Lacs/ 

Bay 
5676.30 

6 132 KV Bay 

in Nos. 
1475 1524 1500 

` 11.20  Lacs/ 

Bay 
16800.00 

Total O&M Cost on the basis of Bays and Lines 31253.29 

     Say ` 312.53 Crores 

  

List of Lines and Bays added during 2012-13 is enclosed as Annexure-IV A&B.  The 

relevant details of O&M Expenses are given in Formats TUT-3 to TUT-5. 
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The amount of arrears of Wage Revision paid during FY 2012-13 is ` 13.62 Crores for 

MPPTCL.  

 

Para 3(iii) of Regulations {AGR-28(I) (iv) of 2012} notified on 17.02.2012 amended 

Para 27.3 is as under; 

 

“27.3  For first Financial Year of control period, the impact of implementation of 6
th

 

Pay Commission recommendations has been considered in employees cost, which has 

been escalated @6.14% in subsequent Years. The Commission has also considered 

expenditure on payment of arrears upto 31.8.2008 during the financial years 2009-10 to 

2011-12 as one third each year based on estimate submitted by the Transmission 

Licensee.  Any unpaid arrears standing at the end of the control period from FY 2009-10 

to FY 2011-12 shall be treated on actually paid basis for FY 2012-13.  The actual 

arrears payments made in each year of the control period shall be trued up vis-à-vis 

those provided in the O&M charges.” 

 

Accordingly, `13.62 Crores are being claimed as O&M Expenses above normative 

claim for MPPTCL only (excluding SLDC). 

 

 Net True up of O&M Expenses for FY 2012-13 is tabulated hereunder; 

 

S.  

No. 
Particulars 

Amount 

(` Crores) 

1 O&M claim as per O&M Norms worked out in Para 6.3 above 312.53 

2 O&M claim for Wage Revision payment s as per Para 6.4 13.62 

3 Total O&M claim (1+2) 326.15 

4 O&M Expenses allowed in Tariff order for FY 2012-13 320.20 

5 True up amount of O&M Expenses (3-4) 5.95 

Net True up Claim (O&M): 5.95 Crores 

 

44. Provisions under  Regulations: 

           Regulation 27.0 in MPERC (Terms and Conditions for determination of Transmission 

Tariff) Regulations, 2009 and its fourth amendment provides as under: 

 

 "27.1 Operation and Maintenance expenses shall be determined for the Tariff Period 

based on normative O&M expenses specified by the Commission in these Regulations. 

 

27.2  Normative O&M expenses other than expenses on payment of arrears to 

employees on account of revision of pay scales of the employees in accordance with 
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Sixth Pay Commission recommendations, as implemented by the State transmission 

Utility at the commencement of the Tariff Period have been escalated at the rate of 

6.14% considering a weighted average of Wholesale price Index and Consumer Price 

Index in the ratio of 60:40. 

 

27.3 For first Financial Year of control period, the impact of implementation of 6
th

 Pay 

Commission recommendations has been considered in employees cost, which has been 

escalated @6.14% in subsequent years. The Commission has also considered 

expenditure on payment of arrears upto 31.8.2008 during the financial years 2009-10 to 

2011-12 as one third each year based on estimate submitted by the Transmission 

Licensee.  Any unpaid arrears standing at the end of the control period from FY 2009-10 

to FY 2011-12 shall be treated on actually paid basis for FY 2012-13.  The actual 

arrears payments made in each year of the control period shall be trued up vis-à-vis 

those provided in the O&M charges. 
 

27.4 In case of repair & maintenance and administrative & general expenses, average 

of financial years 2005-06, 2006-07 and 2007-08 audited figures have been taken as 

base for the financial year 2006-07. This has been escalated Year-wise at inflation rate 

of 6.14% to arrive at the amounts allowed for the control period.” 
 

 Provision for true-up of O&M Expenses: 

 The true up of O&M expenses will depend on length of lines and number of Bays as per 

 Regulation 37. The relevant paras are reproduced hereunder: 
 

“37.1 The O&M expenses comprise of employee cost, repairs & maintenance (R&M) 

cost and administrative & general (A&G) cost. The norms for O&M expenses have been 

fixed on the basis of circuit kilometers of transmission lines and number of bays in sub-

station. These norms exclude pension, terminal benefits and incentive to be paid to 

employees, taxes payable to the Government, MPSEB expenses and fee payable to 

MPERC. The Transmission Licensee shall claim the taxes payable to the Government 

and fees to be paid to MPERC separately as actual. The claim of pension and terminal 

benefits shall be dealt as per Regulation 27. The norms for O&M expenses per 100 ckt-

km and per bay shall be as under: 

 LINES - `` Lacs / 100 Ckt-km / Annum 

  FY2009-10 FY2010-11 FY2011-12 FY2012-13 

1 400KV 29.1 30.8 32.6 34.5 

2 220 KV  23.4 24.8 26.2 27.7 

3 132 KV  22.0 23.3 24.6 26.0 
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 BAYS - ` Lacs / Bay / Annum 

1 400 KV  13.4 14.2 15.0 15.9 

2 220 KV  10.0 10.6 11.2 11.9 

3 132 KV  9.5 10.0 10.6 11.2 

 

37.2 The total allowable O&M expenses for the Transmission Licensee shall be 

calculated by multiplying the average number of bays and 100 ckt-km of line length for 

the Year with the applicable norms for O&M expenses per bay and per 100 ckt-km 

respectively. In support of its claim for allowable O&M expenses, the Licensee shall 

submit before the Commission, the actual or projected circuit kilometers of line lengths 

and number of bays for each voltage level separately for each Year of the Tariff Period 

as the case may be.” 

 

45. Commission’s Analysis: 

The information gaps/ infirmities regarding this issue were communicated to the 

petitioner and the petitioner’s response on all such issues have been discussed in detail 

in para 12 to 14 of this order.  

 

46. The actual line length in ckt-kms and number of bays as on 1
st
 April 2012 to March 

2013 as filed by the petitioner have been verified with the regular returns being filed by 

the Reporter of Compliance of MPPTCL. Based on the norms specified in MPERC 

(Terms and conditions for determination of Transmission Tariff) Regulation, 2009 and 

its amendments, the O&M Expenses are worked out to `312.53 Crores for FY 2012-13 

as given  below: 

S. 

No. 

Particulars Assets Approved 

Norms for 2012-

13 

Amount 

(` in 

Lacs) 

As on 

01.4.2012 

As on 

31.3.2013 

Average 

 

1 400 KV Line in 

Ckt-kms 

2343 2448 2396 ` 34.50 Lacs/ 

100 Ckt-KM 

826.47 

2 220 KV Line in 

Ckt-kms 

11085 11333 11209 ` 27.70 Lacs/ 

100 Ckt-KM 

3104.95 

3 132 KV Line in 

Ckt-kms 

13690 14043 13887 ` 26.00 Lacs/ 

100 Ckt-KM 

3605.38 

4 400 KV Bay in 

Nos. 

70 85 78 ` 15.90 Lacs/ 

Bay 

1240.20 

5 220 KV Bay in 

Nos. 

462 491 477 ` 11.90 Lacs/ 

Bay 

5676.30 

6 132 KV Bay in 

Nos. 

1475 1524 1500 ` 11.20  Lacs/ 

Bay 

16800.00 

Total O&M Cost on the basis of Bays and Lines 31253.29 

      Say ` 312.53 Crores 
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47.  During the meeting held with the officers of MPPTCL on 9
th

 May’ 2014, they submitted 

that the amount of `13.98 Crores has been actually paid as arrears (` 13.62 Crores for 

MPPTCL & ` 0.36 Crores for SLDC).  The same amount i.e. `13.98 Crores is foreseen for 

the next year also.  They submitted that the amount of wage revision arrears to SLDC is also 

paid by MPPTCL therefore; this amount should be considered in the ARR of MPPTCL. 

 

48. In view of the above, the following O&M expenses including the amount of wage 

revision is allowed in this order: 

 

Sr. 

No. 

Particular Unit Amount for 

FY 2011-12 

1 Amount of wage revision filed & allowed Rs. Cr. 13.98 

2 O&M expenses as per norms allowed in para 46 Rs. Cr. 312.53 

 Total O&M expenses including arrears Rs. Cr. 326.51 

 

(v) Terminal Benefits: 

49. Petitioner’s submission: The petitioner broadly submitted the following: 

 

 “Hon’ble Commission has notified the “MPERC (Terms & Conditions for allowing 

Pension and Terminal Benefits liabilities of personnel of Board and successor Entities) 

Regulations, 2012 (G-38 of 2012)” on 20
th

 April 2012.  Para 1.2 of the Regulations 

provide; 

“These Regulations shall come into force with immediate effect from the date of 

their publication in the official Gazette of the Government of Madhya Pradesh.  

For Tariff determination purposes its provisions will be given effect to in the 

financial year following the year of its publication.” 

 

 Hon’ble Commission therefore in its order dtd. 17.4.2012 allowed the Terminal 

Benefits for FY 2012-13 on the earlier practice of ‘Pay as you go” basis.  It has been 

mentioned in Para 2.35 of the order “………. The Commission has recently passed 

Tariff order for retail supply on 31
st
 March 2012 for FY 2012-13 wherein, the 

Commission has allowed Terminal Benefit and Pension expenses for FY 2012-13 on 

provisional basis on “Pay as you go” principles payable to MP Transco to the extent of 

` 621.29 Crores in Para 3.89 of that order.  The same is considered in this order also.  

The actual expenses for this period shall be considered during the process of True up of 

Transmission Tariff for FY 2012-13.” 

Therefore; 
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Total Terminal Benefits for all the 

Companies allowed for FY 2012-13 
` 621.29 Crores 

 

 Terminal Benefits As Per Audited Accounts - 

The Audited Accounts of the MPPTCL, listed out the following expenses against 

Terminal Benefits for FY 2012-13 as compared to previous year i.e. FY 2011-12; 

 

TERMINAL BENEFIT COST - 

PARTICULARS AS AT 31.03.2013 AS AT 31.03.2012 

(A) CASH - 

Gratuity 154.73 200.97 

Pension 618.71 450.96 

Leave Encashment 9.69 5.92 

TOTAL (A) - 783.13 657.85 

(B) PROVISIONS - 

Gratuity 5.96 6.18 

Pension 43.32 39.34 

Leave Encashment 0.64 1.06 

Provision for employees of MPPMCL 8.51 3.98 

TOTAL (B) - 58.43 50.56 

TOTAL (A+B) - 841.56 708.41 

 

True-Up Claim For Terminal Benefits - 

 As per directive of Hon’ble Commission, the E.L. encashment on retirement is to 

be excluded from Terminal Benefit claims, and treated as Employee Cost.  Accordingly, 

only Pension, Gratuity are considered for claim of Terminal Benefits True-up for FY 

2012-13. (Shown in Annexure-IX). 

 

 The claim is given in the following table; 

                                                                                   (Amount ` in Crores) 

S. 

No. 

Particulars Terminal Benefit Expenses 
REMARKS 

Cash  Provision Total 

1 Pension 618.71 43.32 662.03 The provisioning for 

employees of MPPTCL & 

MPPMCL has been made 

in accordance with 

Accounting Principles. 

2 Gratuity 154.73 5.96 160.69 

3 Provision for employees of 

MPPMCL 
- 8.51 8.51 

TOTAL  - 773.44 57.79 831.23 

 

 True-up for FY 2012-13 is worked out hereunder; 

                                                                                       (Amount ` in Crores) 

S. No. Particulars Cash Provision Total 

1 Claim for the year 773.44 57.79 831.23 

2 Allowed in MYT order 621.29 - 621.29 

3 True-up 152.15 57.79 209.94 



True-up of Transmission Tariff for FY 2012-13 

 

M. P. Electricity Regulatory Commission, Bhopal  Page 44 
 

                                                  

50. Provisions under Regulations: 

Fourth amendment to MPERC (Terms and Conditions for determination of transmission 

tariff) (Revision-I) Regulation, 2009 provides as following: 

“In the Principal Regulations, the Regulations 27.6 shall be substituted as 

under: 

27.6(a) The expenses towards pension and other terminal benefits in respect of 

all personnel of MPSEB/MPEB and its all successor entities who are entitled as 

per their service conditions for pension and other terminal benefits shall 

continue to be allowed in the Aggregate Revenue Requirement of MP Power 

Transmission Co. Ltd. of the respective tariff year during the control period. 

 

(b) The above expenses at (a) for each financial year shall be a pass through in 

the Aggregate Revenue Requirement of MP Power Transmission Co. Ltd. and 

permitted to the extent of the provisions made by the MP Power Transmission 

Co. Ltd. subject to prudence check by the Commission.  This provisioning shall 

be subject to further review at the time of the true-up of the ARR of respective 

year and shall be allowed to the extent of actual payments made.” 

 

51. Commission’s Analysis: 

 The figures filed by MPPTCL have been tallied with the Audited Balance Sheet filed by 

it for FY 2012-13.  Based on the information/ clarifications filed by the petitioner and 

the provisions under MPERC (Terms and Conditions for determination of Transmission 

Tariff) Regulations, 2009 and its amendment, an amount of ` 773.44 Crores for 

Terminal Benefits is allowed in this true-up order for FY 2012-13.  The amount of 

provisioning under this head is not allowed by the Commission as per the approach 

adopted in the last true-up order. The details of Terminal Benefits allowed in this order 

are given below: 

Sr. 

No. 

Particular Unit Amount for 

FY 2011-12 

1 Pension as per audited accounts Rs. Cr. 618.71 

2 Gratuity as per audited accounts Rs. Cr. 154.73 

3 Provisions Rs. Cr. 0.00 

4 Annuity Rs. Cr. 0.00 

5 Total amount of terminal benefits Rs. Cr. 773.44 
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(vi) Interest On Working Capital: 

52. Petitioner’s submission: Petitioner broadly submitted the following: 

“Interest On Working Capital – 

The interest on working capital is to be worked out on normative basis as per Para 38 

and 28 of the transmission tariff regulations. 

 

Working Capital Requirement For 2011-12 

i. O&M expenses for one month 

(`  312.53 Crores / 12) 

`   26.04  Crores 

ii. Maintenance spares @ 15% of the O&M 

expenses 
`   46.88 Crores 

iii. Receivables equivalent to 2 months 

transmission charges (1702.19/6) 
`  283.70 Crores 

 Total working Capital `  356.62  Crores 

iv. Interest on working capital @ 12.25% 

i.e. SBI’s Base rate plus 4%, Base rate as on 

01.04.2012 8.25% + 4% = 12.25% 

`    43.68 Crores 

 

53. Provisions under Regulations 

 Regulation 38.1 of MPERC (Terms and Conditions for determination of Transmission 

Tariff) Regulations, 2009 provides as under: 

 

 “For each year of the tariff period, working capital shall cover the following: 

 

(1)  Maintenance spares @ 15% of the O&M expenses specified in Regulation 37.1; 

(2)  Receivables equivalent to two months of transmission charges calculated on 

Target Availability Level; and 

(3)  Operation and Maintenance expenses for one month.” 
 

 Further, Regulation 28.1 provides that, 
 

“Rate of interest on working capital to be computed as provided subsequently in these 

Regulations shall be on normative basis and shall be equal to the short term Prime 

Lending Rate of State Bank of India as on April 1 of the relevant Year. The interest on 

working capital shall be payable on normative basis notwithstanding that the Licensee 

has not taken working capital loan from any outside agency or has exceeded the 

working capital loan based on the normative figures.” 
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54.  Commission’s Analysis: 

As per norms under Regulations, the interest on working capital for FY 2012-13 is 

worked out and allowed in this true-up order as given below: 

Interest on working capital:   

Sr. 

No. 

Particular Unit Amount 

for FY 

2012-13 

1 O&M expenses for one month Rs. Cr. 27.21 

2 Maintenance spares @ 15% of the O&M expenses Rs. Cr. 48.97 

3 Receivables equivalent to two months transmission charges Rs. Cr. 283.53 

4 Total working capital Rs. Cr. 359.71 

5 Applicable rate of interest on working capital (SBI base rate plus 4%) % 14% 

6 Amount of interest on the working capital allowed in this order Rs. Cr. 50.35 
 

(vii) Non-Tariff Income: 

55.  Petitioner’s submission:  The petitioner broadly submitted the following: 

 “Other Income - 

Other Income of ` 13.20 Crores is shown in Note 21 of Audited Accounts.  The income 

has been bifurcated in two categories, as shown hereunder after excluding ` 0.66 

Crores the Other Income of SLDC. 

[A]  Charges not covered under Non-Tariff Income – 

                   (Amount ` in Crores) 
i. Sale of Store’s scrap being capital receipt. The scrap value of 

10% is not allowed in Tariff in Depreciation 

3.14 

ii. Delayed payment charges 0.00 

TOTAL - 3.14 

Say `   3.14 Crores 

  

[B]  Charges to be covered under Non-Tariff Income – 

        (Amount ` in Crores) 

i. Interest Income 0.12 

ii. Application fees for Open Access 0.76 

iii. Hire charges for contractors etc. 4.01 

iv. Consultant services charges received 3.43 

v. Sale of Tender forms 0.47 

vi. Applications under RTI charges 0.00 

vii. Recovery of transport facilities 0.06 

viii. Ground rent 0.01 

ix. Rent of Staff quarters / Water charges/ Guest House 0.38 

x. Recovery of telephone charges 0.12 

xi. Other MISC receipts 0.69 

xii. Less : Income considered in SLDC’s Account  (-) 0.66 

TOTAL - 9.39 
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                                                                                              Say ` 9.39 Crores.  

 Therefore, Non Tariff Income for FY 2012-13 is - ` 9.39 Crores. 

 

Interest Earned On Fixed Deposits - 

The interest earned on Fixed Deposits has also been taken as ‘Other Income’, and 

passed on to Long Term customers till 2008-09.  Since FY 2009-10, the MPPTCL’s 

Accounts with disclosure adopted “Accounting Standard-16” (AS-16), Para-11 of which 

is reproduced hereunder; 

 

“Para-11. The financing arrangements for a qualifying Asset may result in an 

enterprise obtaining borrowed funds and incurring associated borrowing cost before 

some or all of the funds are used for expenditure on the qualifying Asset.  In such 

circumstances, the funds are often temporarily invested pending their expenditure on 

qualifying Asset.  In determining the amount of borrowing costs eligible for 

capitalization during a period, any income earned on the temporary investment of those 

borrowings is deducted from the borrowing costs incurred”. 

 

 Above provision indicate that if any interest is earned on Fixed Deposit of 

capital amount, the interest earned should directly go to the IDC (as negative value) and 

net IDC should be capitalized with Asset value. 

 

 Thus, the interest earned on Fixed Deposit should have two components, first the 

interest earned on amount under revenue category which is to be treated as “Non Tarff” 

or ‘Other Income” whereas interest earned on capital amount temporarily kept under 

Fixed Deposit should not be a part of Non Tariff Income as per AS-16, but should 

directly be used to reduce borrowing costs eligible for Capitalization.  Thus the net 

effect of adopting AS-16 is that the interest earned on capital amount temporarily 

invested, will not come in ‘Non Tariff Income’ but the Long Term customers are 

benefitted by reduction in Asset value and corresponding reduction in Depreciation 

loading.  It is also submitted for consideration that following of Accounting Standards is 

obligatory on the part of the Company under the Companies Act, 1956. 

 

Accounts Schedules / Notes V/S Tariff Claim - 

In Note-21 of Annual Accounts, the interest on Bank deposits is first shown under ‘Other 

Income’ as ` 18.62 Crores, out of which ` 18.50 Crores has been transferred to CWIP, 

having net ` 0.12 Crores as Interest Income to be allocated as “Other Income”.  This 
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has apparently been done to show interest earned on capital and other than capital 

funds.   

 A certificate from the Statutory Auditor is attached as Annexure- XXIII which 

certifies the above matter.” 

 

56.  Commission’s Analysis: 

(i) Interest earned on Fixed Deposit –  

  MPPTCL has now furnished a Certificate from its statutory auditor (R. Shah and 

Company, Charted Accountants) certifying utilization of interest earned on Fixed 

Deposits in reducing IDC for capitalization in FY2012-13 with the reframed petition.  In 

view of the certificate by the Chartered Accountant filed by MPPTCL and Para 11 of 

Accounting Standard 16 (AS-16), the request of MPPTCL to consider the interest earned 

on Fixed Deposit of capital amount for reduction of borrowing cost eligible for 

capitalization is considered in this true-up order.  Accordingly an amount of ` 9.39 

Crores is considered as Non-Tariff Income in this true-up order: 

 

57. True-up amount allowed for FY 2012-13 in this order: 

Based  on  the  analysis  made  in  preceding  paragraphs,  the  Commission has 

determined the true-up amount of ` 174.79 Crores  for FY 2012-13. This amount shall 

be adjusted in the bills of long term open access customers of MPPTCL in FY 2015-16. 

Details of true-up amount determined in this order are tabulated hereunder: 

 
True-up of Annual Revenue Requirement for FY2012-13:   

Sr. 

No. 

Particular Unit Allowed in 

MYT 

order for  

FY2012-13 

Allowed in this 

true-up order for 

FY 2012-13 

True-up 

amount 

1 Return on Equity Rs. Cr. 241.06 238.76 (-)2.30 

2 Interest and finance charges on loan Rs. Cr. 105.54 117.22 11.68 

3 Depreciation Rs. Cr. 236.33 203.24 (-)33.09 

4 Operation and Maintenance expenses Rs. Cr. 320.20 326.51 6.31 

5 Interest on working capital Rs. Cr. 46.08 50.35 4.27 

6 Terminal benefits Rs. Cr. 621.29 773.44 152.15 

7 Provisioning for terminal benefits Rs. Cr.  - - 

8 Fee paid to MPERC Rs. Cr. 0.89 1.05 0.16 

9 Non-Tariff Income Rs. Cr. -45.00 -9.39 35.61 

Total Rs. Cr. 1526.39 1701.18 174.79 
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58. In para 2.2 to 2.7 of the petition, the transmission capacity and its allocation among 

Discoms and SEZ has been submitted by MPPTCL.  Considering the same actual 

transmission capacity of 8535 MW mentioned in the aforesaid paragraphs and worked 

out in Annexure III of the petition, the above true-up amount shall be recoverable from 

the Discoms and SEZ as given below: 

S. 

No. 
Customer 

As per order dtd. 

17.04.2012 
As per true-up order 

True up 

(`Crores) 
Capacity 

Allocated 

(MW) 

Amount 

share 

 (`Crores) 

Capacity 

Allocated 

(MW) 

Amount 

share 

 (` Crores) 

1 MP Poorva KVVCL  3045.38 455 .70 2547.52 507.77 52.07 

2 MP Madhya KVVCL 3244.06 485.43 2713.72 540.89 55.46 

3 MP Paschim KVVCL  3899.19 583.46 3261.75 650.13 66.67 

4 
MPAKVN for SEZ - 

Pithampur 
12.00 1.80 12 2.39 0.59 

5 TOTAL - 10200.60 1526.39 8535 1701.18 174.79 

 

59. The petitioner must take steps to implement this Order after giving public notice in 

accordance with clause 1.30 of MPERC (Details to be furnished and fees payable by 

licensee or generating company for determination of tariff and manner of making 

application) Regulations, 2004 and its amendment.  The petitioner must also provide 

information to the Commission in support of having complied with this order.  The 

Commission shall consider the additional transmission charges determined in this order 

for the Distribution Licensees/ Long term Open access customers of MPPTCL in their 

Annual Revenue Requirement for FY 2015-16 and accordingly directs that these charges 

as determined above be recovered in 12 equal installments during FY 2015-16. 

 

         Ordered accordingly 

 

 

 (Alok Gupta)  (A.B.Bajpai)              (Rakesh Sahni) 

    Member                                Member                         Chairman  

 

Date:21
st
 August’2014  

 

Place: Bhopal 


