MADHYA PRADESH ELECTRICITY REGULATORY COMMISSION, BHOPAL

Subject: M. P. Power Transmission Package — Il Ltd.’s Petition under Section 86,
including Section 86(1)(f) of the Electricity Act, 2003 read with the relevant
provisions of the Transmission Service Agreement (TSA) dated 05.02.2021
executed between the Petitioner and MP Power Management Company Limited,
seeking extension of Scheduled COD on account of occurrence of Force Majeure
events, appropriate relief for Change in Law events and Change in Scope of
Work, consequential reliefs on account of delay due to the Force Majeure and
Change in Law events and payment of Monthly Transmission Charges from the
date of deemed commissioning of the respective elements.

Petition No. 78 and 1A Nos. 9 & 10 of 2024
Daily Order
(Hearing through Video Conferencing)
(Date of Hearing: 26" March 2025)
(Date of Daily Order: 26" March 2025)

M. P. Power Transmission Package - Il Limited
C/o Adani Energy Solutions Limited,
Adani Corporate House, Adani Shantigram,
Near Vaishno Devi, Ahmedabad — 382421 - Petitioner
V/s
1)  Managing Director
M. P. Power Management Company limited TN
Shakti Bhawan, Rampur, Jabalpur, MP — 482008

2) Managing Director
M. P. Power Transmission Company limited
Block No. 2, Shakti Bhawan, Jabalpur, MP — 482008

3) Managing Director
M. P. Poorv Kshetra Vidyut Vitaran Company limited > - Respondents
Shakti Bhawan, Rampur, Jabalpur, MP — 482008

4)  Managing Director
M. P. Madhya Kshetra Vidyut Vitaran Company limited
Nistha Parisar, Govindpura, Bhopal, MP — 462023

5) Managing Director
M. P. Paschim Kshetra Vidyut Vitaran Company limited
Polo Ground, Indore, MP — 452003 )

Shri Harshit Singh, Advocate and Shri Dilip Moolchandani, Representative appeared
on behalf of the petitioner.

Shri Alok Shanker, Advocate and Shri Vishvat Chouhan, Manager MPPMCL appeared
on behalf of Respondents No. 1, 3, 4 and 5.

Shri Rajeev Adlakha, EE and Shri Abhinav Anand, AE appeared on behalf of
Respondent No. 2.
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2.

4.

During hearing, the petitioner broadly reiterated the contents of its Petition and
Rejoinder dated 24/03/2025. The Respondent No. 1 broadly reiterated the contents of
its Reply dated 28/02/2025 and confirmed that it has no objection with regard to
maintainability of the petition. The Respondent No. 2 stated that it adopts the Reply of
Respondent No. 1 as submitted vide its letter dated 24/03/2025. The parties sought time
to submit responses on Merits of the Petition. The Petitioner prayed that Interim Relief
granted on 17/12/2024 and continued on 28/01/2025 may kindly be continued till
disposal of the petition.

The Commission considered their aforementioned submissions and directed that
Interim Relief granted vide daily order dated 17/12/2024 and continued on 28/01/2025
shall further continue till next date of hearing. The Commission directed to the
Petitioner and the Respondents to submit their responses on the Merits of the subject
Petition within two weeks i.e. latest by 09/04/2025. Copies of the same be served
simultaneously to all other parties to the Petition. Parties are at liberty to file their
rejoinders to such response latest by 16/04/2025 with copies to all other parties to the
petition simultaneously.

The case is fixed for final hearing on the 23" April 2025.

(Prashant Chaturvedi) (Gopal Srivastava)
Member Member (Law)




