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ORDER 

    (Passed on this 28
th

   day of April’ 2015) 

 

1.  Madhya  Pradesh  Electricity  Regulatory  Commission  (hereinafter  referred  to  as “the 

Commission” or “MPERC”) heard the petitioner namely, M. P. Power Transmission 

Company Ltd., Jabalpur (hereinafter referred to as “MPPTCL” or “Transmission 

Licensee”) and other stakeholders on  24
th

 February’ 2015,  at Bhopal in the matter 

of true up of Transmission Tariff for FY 2013-14. The Commission considered the   

documents   available on  record and orders issued  by the Government of Madhya 

Pradesh (Energy Department) on 31
st
 May’ 2005 making the Transfer Scheme Rules 

effective from 1
st
 June’ 2005, (order No.3679/FRS/18/13/2002 dated 31.05.2005) and 

3
rd

 June’ 2006 making the Madhya Pradesh Electricity Reforms Transfer Scheme 

Rules, 2006.  The Commission also considered the Final Opening Balance sheets (as on 

31.05.2005) notified by the State Government on 12
th

 June’ 2008 and reallocation of 

generating   capacity among the three Distribution Companies & SEZ by the State 

Government vide order dated 19
th

 March’ 2013. 

 

2. The Multi-Year Transmission Tariff (MYT) order for FY 2013-14 to FY 2015-16 was 

issued by the Commission on 02
nd

 April’ 2013 in accordance with the MPERC (Terms 

& Condition for determination of Transmission Tariff)(Revision-II) Regulations, 2012 

(RG-28 (II) of 2012) (hereinafter referred to as “Regulations”).  

 

3. On 14
th

 November’ 2014, MPPTCL filed the true-up petition of the Transmission 

Tariff determined by the Commission for FY 2013-14.  

 

4. Motion hearing in the matter was held on 09
th

 December’ 2014. The petition was 

admitted and petitioner was directed to serve copies of the petition on all the respondents 

in the matter. Respondents were also directed to file their response, if any, on the 

petition by 24
th

 December’ 2014. 

 

5.  Subsequently, vide Commission’s letter dated 1939 dated 9
th

 December’ 2014, the 

information gaps and the requirement of additional details/ data/ documents were 

communicated to the petitioner seeking its reply by 31
st
 December’ 2014. 

 

6.  In partial compliance with the above letter and the discussions held with the 

representatives of MPPTCL, the Asset-Depreciation Register of FY 2013-14 was 

submitted by MPPTCL on 9
th

 December’ 2014. 
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7.  Vide letter No. 04-01/CRA-Cell/F-96/9450 dated 15
th

 December’ 2014, MPPTCL 

confirmed the service of the copies of petition to all the respondents in the matter. 

 

8. Vide Commission’s letter No. 159 dated 23
rd

 January’ 2015, MPPTCL was asked to 

publish the Public Notice on the gist of subject petition in newspapers in English and 

Hindi version. 

 

9. The Public Notice was published on 29
th

 January’ 2015 in the following English and 

Hindi newspapers as given below: 

 

1. Indore   - Swadesh (Hindi) 

2. Bhopal  - Hindustan Times (English) 

3. Jabalpur - Danik Bhaskar (Hindi) 

 

10. Subsequently, vide 04-01/CRA/F-96/1322 dated 20
th

 February’ 2015, MPPTCL 

informed that it has received no comments/ suggestions in the matter from any of the 

stakeholders/public/respondents. 

 

11. Public hearing in the matter was held on 24
th

 February’ 2015, in court room of the 

Commission.  The Commission received no comments/ suggestions in the matter from 

any respondent/ stakeholder. Only the representatives of MPPTCL appeared at the 

public hearing. 

 

12. MPPTCL claimed the following in its petition. 

 

(a) True up amount for FY 2013-14:  

                                                                                                        (Amount ` Crores) 

S. 

No. 
Particulars 

As per ARR 

approved by 

order dated 

02.04.2013 

As filed in this 

petition based on 

Audited 

Accounts 

True-up 

Amount 

(Col. 4 – 

Col 3) 

1 2 3 4 5 

1 O&M Expenses 318.00 332.77 14.77 

2 Terminal Benefits -    

2(i) Cash expenses 677.00 939.93 262.93 

2(ii) Provisioning 0 61.24 61.24 

2 Total - 677.00 1001.17 324.17 

3 Depreciation 261.35 240.44 -20.91 
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4.i. 
Interest on Loan & Bank 

Charges 
102.91 112.28 9.37 

4.ii. Interest on Working Capital 46.97 54.01 7.04 

4.iii. Interest on Normative Loan 0 0 0 

4 Total Interest 149.88 166.29 16.41 

5 Return on Equity 265.19 261.34 -3.85 

6 Taxes and Fee paid to MPERC 1.04 1.18 0.14 

7 TOTAL - 1672.46 2003.19 330.73 

8 Less Non-Tariff Income -29.97 -14.16 15.81 

9 GRAND TOTAL - 1642.49 1989.03 346.54 

 
(b) Sharing of True up amount:  

 

 The True-up amount is to be shared by the Discoms and SEZ; which is as follows; 

 

S. 

No 
Customer 

As per order dtd. 

21.10.2013 
As per This Petition True up 

Capacity 

Allocated 

Amount 

share 

Capacity 

Allocated 

Amount 

share 
(` Crores) 

(MW)  (` Crores) (MW)  (` Cr.)   

1 MP Poorva KVVCL 3141.41 489.72 2882.06 593.23 103.50 

2 MP Madhya KVVCL 3346.21 521.65 3069.68 631.85 110.20 

3 MP Paschim KVVCL 4030.38 628.31 3693.50 760.25 131.94 

4 MPAKVN for SEZ 18.00 2.81 18.00 3.71 0.90 

5 TOTAL - 10536 1642.49 9663.24 1989.03 346.54 

 

(c) Transmission charges for non-conventional energy source based generating units 

connected on 132 kV or above voltage: 

 

The Commission has approved the Transmission Charges for FY 2013-14 in respect of 

the above mentioned category by its order dated 2
nd 

April 2013.  During 2013-14 there 

was only one consumer of 16 MW capacity namely M/s KS Oil Mills, Morena.  The 

Transmission charge for this category has been worked out on Energy Based Pooled for 

FY 2013-14 as given in the table hereunder; 
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S.  

No. 
Particulars Unit 

Order True-up 

2013-14 2013-14 

1 Annual Fixed Cost as per Tariff ` Crores 1642.49 1989.03 

2 Transmission System capacity MW 10536 9663.24 

3 
Transmission charges per MW 

per Annum 

` Lacs / 

MW 
15.59 20.58 

4 
Capacity of Non-conventional 

Energy based Plants 
MW 158 16 

5 Total Pooled Capacity MW 10694 9679.24 

6 Pooled Cost Addition `  Crores 0 0 

7 Total Pooled Cost `  Crores 1642.49 1989.03 

8 Energy transmitted MU 56437 50300 

9 

Energy generated by Non-

conventional Energy based 

Plant at 20% CUF with MW 

capacity 

MU 277.00 28.03 

10 Total Energy Handled MU 56714.29 50328.03 

11 
Transmission Charges per 

Unit 
`  / Unit 0.290 

0.395 

 

   (Say 0.29) (Say 0.40) 

 
Difference 

in paise 
0.11 

 

13. With the above submission, MPPTCL prayed the following: 

“Approve the True-up of Annual Fixed Cost for year 2013-14, as mentioned in Para 

12.1, and allow True-up amount to be recovered from the Distribution Licensees and 

other Long Term Open Access customers as per Para 12.2 and Transmission charges 

for Non Conventional Energy Source based Generating Units connected on 132 KV or 

above voltage as per Para 12.3.” 

 

14. Vide letter No. 04-01/CRA-Cell/F-96/9855 dated 30
th

 December’ 2014, MPPTCL 

sought 10 days’ additional time for submission of its reply to the remaining issues 

identified and conveyed through Commission’s letter dated 9
th

 December’ 2014. 

 

15. Vide Commission’s letter no. 31 dated 06
th

 January’ 2015, the petitioner was granted the 

time extension as sought and directed to submit the desired information by 10
th

 January’ 

2015. 
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16. MPPTCL filed its reply on 08
th

 January’ 2015, to the issues/ infirmities in this petition 

communicated to it by Commission’s letter dated 09
th

 December’ 2014.  Issue-wise 

response filed by  MPPTCL in its letter dated 08
th

 January’ 2015 is as given below:-  

 

(i) Issue:- The original scope of work under each project indicating the competent authority 

from whom the approval was accorded for all works needs to be mentioned. 

 

Response:- “MPPTCL has submitted the list of the works capitalized in 2013-14 in 

Annexure-V of the petition and mentioned in a footnote therein that the estimates have 

been sanctioned by competent authorities. It is reiterated that there is a system for 

sanctioning of estimates, whereby an officer can only sanction those estimates that are 

within the financial sanctioning competencies of the post he is holding. The execution of 

any work is limited to the extent of these sanctioned estimates. Thus, all the works 

capitalized in 2013-14 have been sanctioned by competent authorities”. 

 

(ii) Issue:- It needs to be mentioned whether the projects/ works shown as capitalized in FY 

2013-14 are new works or a part of some existing projects or under any R&M scheme.  

The aforesaid details are required to be furnished in terms of the relevant Regulations 

17, 18 and 19 of MPERC (Terms and Conditions for determination of Transmission 

Tariff) (Revision-II) Regulations, 2012.  

 

Response:- “The works capitalized in FY 2013-14 are new works only”. 

 

(iii) Issue:- It is observed that 118 no. works completed during FY 2006-07 to FY 2011-12 

are also capitalized in FY 2013-14.  Detailed reasons for delay in capitalization of all 

such works and the consequential increase in IDC amount be submitted. 

 

Response:- “In regard to the delay in Capitalization it is begged to submit that the delay 

in capitalization of a part or whole of the works occurs due to a few unavoidable 

reasons such as; 

 

i. Delay in finalization of arbitration cases. 

ii. Delay in finalization & issue of orders of compensation related to forest or 

farmers on account of cumbersome process and involvement of multiple 

authorities of Revenue / Forest Departments. 

iii. Delay due to audit or court cases. 
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iv. Delay in final accounting of the material consumed by the Contractor due to 

multifarious reasons like return of material to Stores, completion of Stores 

formalities, pilferage, wastage, damage etc. 

v. Multiple agencies involved in execution. 

vi. Court cases filed by Cultivators / owners of land / any other person against the 

compensation fixed by the Revenue authorities. 

  

 It may kindly be appreciated that the reasons are due to certain unavoidable 

circumstances and are mostly not attributable to MPPTCL.  The delayed capitalization 

is mostly for a part of work only and not for the whole work.  The increase in IDC, if 

any, on account of such delay is mostly insignificant in view of it being a partial fraction 

of the total project cost.  The effect of consequential increase in IDC, though 

insignificant, results in a relatively lower Tariff on account of; 

 

(1)  Postponed Depreciation to the extent of delayed capitalization,  

(2) Decreased interest cost in revenue expenditure as in the event of timely 

Capitalization, the interest cost would have been booked in revenue expenditure 

&  

(3)  Lower Return on Equity. 

 

However, it is to be submitted that efforts are made to capitalize major portions timely; 

the delayed part generally constitutes only a small portion of the total amount”. 

 

(iv) Issue:- The scheduled date of commissioning of each project listed in Annexure V be 

submitted. 

 

Response:- “The scheduled date of commissioning of works as submitted in the 

approved plan for the works capitalized in FY 2013-14 are indicated in the Statement-I 

enclosed with this reply”. 

 

(v) Issue:- If the commissioning of any project has been done beyond its scheduled date, the 

reason for its delay along with penalty/ liquidated damage if any, imposed on the 

contractor/ vendor be submitted. 

 

Response:-“The relevant details, concerning penalty, are also given in the Statement-I.  

As may kindly be seen therein, penalties are recovered as per the Contract Clause”.  
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(vi) Issue:- In some of the works, partial amount is shown as capitalized against its 

estimated amount.  The reasons for partial capitalization of the estimated amount be 

submitted. 

 

Response:- “It is humbly submitted that, Capitalization of some part or whole of the 

works gets delayed due to the some unavoidable reasons as mentioned in Point (c) 

above. As a result of such circumstances only a part of the works may get capitalized. It 

is once again prayed that efforts are made by Transco to capitalize major portions 

timely”. 

 

(vii) Issue:- It is mentioned in the petition that the works capitalized during FY 2013-14 are 

as per the 12th Capex Plan whereas, no reference is given against each work as provided 

by MPPTCL in its additional submission dated 19th February’ 2014 in earlier true-up 

petition. All such references be submitted. 

 

Response:- “The reference of the approved Capex Plan of the relevant works 

capitalized in FY 2013-14 is submitted in Statement-I attached with this letter for your 

kind consideration”. 

 

(viii) Issue:- The capitalized amount of some works at item No. 6, 163, 164, 165, 167, 170, 

171, 173, 176, 179, 185, 203, 315, 318, 321, 322 and 342 are higher than the estimated 

amount. The reason for cost overrun along with scope of work be submitted. 

 

Response:- “Regarding the entries in S. No. 203, it is begged to submit that this is an 

estimate for replacement of A.C. Plant, against this estimate the old A.C. Plant was 

returned for an amount of ` 10.20 Lacs (indicated in S. No. 292 of Annexure-V of the 

Petition).  On accounting of the same (` 74.77 – ` 10.20 = ` 64.57) it may be seen that 

the booked amount is well within the estimated costs i.e. ` 65 Lacs. 

 

The entry for S. No. 163, 176, 179 is related to augmentation of Transformer and in this 

case the negative entry for the outgoing element is to be incorporated.  On accounting of 

the same, the booked value may come within the estimated cost, if not, then estimate 

shall be revised as per existing procedures. 

 

The booking cost for S. No. 164 is within the 5% limits of the estimated cost.  As far as 

the bookings for S. No. 6, 165, 173, 185 is concerned, if the final bookings go beyond 

105% of the estimated cost, then as per procedures, the estimates shall be revised. 
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In the case of S. No. 167, 170, 171, 315, 318, 321, 322 & 342 it is to be submitted that 

the estimated amount indicated in Annexure-V was for a sub-part of the whole estimate 

only.  The actual estimated amount have now been incorporated in Statement-I, it may 

now kindly be seen that the booked values are within the estimated costs.   

 

It is to be reiterated that the capitalization of G-forms is in parts and the same may or 

may not occur in the same year for all parts and thus, do not present the actual picture 

of the bigger canvas. In this context it is also to be mentioned that generally the works 

completed within the sanctioned amount but in rare cases at the time of execution of 

work some additional works are required to be carried out as per site requirement, 

therefore cost overrun is observed.  In these cases estimate are revised duly”. 

 

(ix) Issue:- In some of the works (S.No. 205 to 309), the estimated amount is not mentioned 

in the details.  The estimate number of two or more works is same and the name of 

works are also not provided by MPPTCL.  The aforesaid discrepancies need to be 

rectified. 

 

Response:- “The S. No. 205 to 263 pertains to direct booking and S. No. 266 to 309 

pertains to withdrawal of assets, the details of these assets withdrawn are given in 

Statement-II.  In case of surveyed-off vehicles, more than one vehicle were surveyed-off 

through the same estimate, thus multiple entries are depicted in the same estimate”. 

 

(x) Issue:- In para 8.5 of the petition, it is mentioned that the assets of `23.75 Cr. have been 

withdrawn/de-capitalized during the year. The details like nature of assets, date of 

commissioning, and withdrawal, original cost, cost withdrawn /decapitalised along with 

reason of withdrawal and depreciation charged be submitted. 

 

Response:- “Regarding the Assets withdrawn, of worth ` 23.75 Crores, details in 

respect of (i) Name of Assets, (ii) Date of Withdrawal, (iii) Original Cost, and (iv) Cost 

Withdrawn are enclosed as Statement-II of this reply. The reasons for withdrawal are 

mentioned in the respective statements while the depreciation amount is given in 

Annexure-V of the petition, the same is submitted for the kind consideration of the Hon. 

Commission”. 

 

(xi) Issue:- First proviso of Regulation 17.2 of MPERC (Terms and Conditions for 

determination of Transmission Tariff) (Revision-II) Regulations, 2012, provides that: 
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“Provided that prudent check of capital cost may be carried out based on the 

benchmark norms to be specified by the Central Commission from time to time.” 

“The capital cost incurred on each project is at par with the benchmark norms specified 

by CERC” is to be demonstrated by the petitioner. 

 

Response:- “The Capital cost of the projects is within the figures indicated in 

Investment Plan approved by Hon’ble MPERC.  On its part, the Company carries out 

prudent checks of the Capital cost of projects through - its carefully prepared Schedule 

of Rates which facilitate working out the correct project costs, as also by way of working 

out the rate reasonability in every tender forming part of the project.  Further, to the 

extent known to this Company, Hon’ble CERC has determined benchmark Capital cost 

for the Sub-stations associated with 400 / 765 KV Transmission System and not for 132 / 

220 KV system, which has mostly been capitalized as indicated in Annexure-V of 

petition”. 

 

(xii) Issue:- The net IDC of ` 37.47 Crores during the year as mentioned in Para 9.6 of the 

petition  is appearing quite high. Draw Down schedule for calculation of IDC along with 

the reasons for high IDC amount be submitted. 

 

Response:- “In the context of IDC claimed during 2013-14 it is begged to submit that 

IDC for the year was ` 37.47 Crores.  It consists of the Interest calculated on pro-rata 

basis on the disbursements received of the Loans pertaining to GoMP-TSP, GoMP-

SCSP, GoMP- General etc. which bear a higher interest rate. It may please also be 

considered that IDC of FY 2012-13 was ` 60.20 Crores, and now for FY 2013-14 it is ` 

37.47 Crores, i.e. a reduction of ` 22.73 Crores has occurred in FY 2013-14 from the 

previous year”. 

 

(xiii) Issue:- It needs to be confirmed on affidavit that the claims towards O&M expenses 

have been worked out only on the works capitalized or completed and no CWIP has 

been considered for this purpose.   

 

Response:- “O&M Expenses are based on the Norms fixed by the Hon’ble Commission 

and the same are worked out only on the completed works i.e. Lines in Ckt. KMs and 

number of bays.  It is confirmed that CWIP are not considered for this purpose”. 
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(xiv) Issue:- Note 11 of the Annual Audited Accounts shows that short term provision for 

wage revision arrears for FY 2013-14 is ` 9.93 Cr. whereas, the long term provision for 

wage revision is ` 3.31 Cr. in the other Note 8 of the same Audited Accounts. In view of 

the aforesaid, it needs to be clarified whether the amount of wage revision filed in the 

petition is the actual amount paid to employees during FY 2013-14 or it is the 

provisioning. 

 

Response:- “In reference to the amount paid on account of Wage Revision Arrears for 

2013-14 it is submitted that the actual amount paid to the employees amounts to ` 11.51 

Crores. The amount still to be paid against wage revision is ` 13.24 Crores in the 

subsequent years; this amount only is indicated as provisioning in the accounts as Short 

Term provisioning of `  9.93 Crores to be paid in 2014-15 & Long Term provisioning of 

`  3.31 Crores to be paid in 2015-16 i.e. `  9.93 +` 3.31= `  13.24 Crores”. 

 

(xv) Issue:- Details of the balance amount to be paid against wage revision be submitted. 

 

Response:- “As mentioned above, a balance amount of ` 13.24 Crores is to be paid as 

Wage Revision arrears in the next two years”.  

 

(xvi) Issue:- Whether the wage revision amount claimed in the petition pertains to MPPTCL 

employees only or it includes the amount paid to SLDC employees also? be clarified. 

 

Response:- “In reference to the ` 11.51 Crores paid on account of Wage Revision 

Arrears for 2013-14, it is submitted that it includes the amount of SLDC also”.  

 

(xvii) Issue:- In Form-TUT 8 of the petition, it is observed that the petitioner has mentioned 

the useful life of major transmission assets. The basis for ascertaining the life of each 

asset be submitted. 

 

Response:- “The useful life of major Transmission Assets as indicated in TUT-8 of the 

Petition is based on the Ministry of Power notification dtd. 29.3.1994 and MPSEB’s DO 

No. 08-01/Vol/ 491 dtd. 23.10.2003. A copy of the chart showing the life of Assets is 

placed as Statement-III for reference”. 

 

(xviii) Issue:- On perusal of the information filed for additional RoE, it is observed that the 

capitalized amount shown in Annexure VIII is much less than the estimated amount.  It 

is also observed that some works already completed before 1
st
 April’ 2013 are also 

included in the list.  The reasons for aforesaid observations along with modified 
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Annexure VIII indicating the date of issue of tender for each work for which additional 

RoE is claimed be submitted.   

 

Response:- “Regarding the observation made on Additional RoE, the following 

submissions are made for your kind consideration; 

 

 The Addl. RoE is claimed for the qualifying Assets only against the G-Form 

capitalized in that particular year only.  As mentioned earlier also, these G-

Forms may be a part of the total project cost & may not reflect full or final cost.  

Thus if G-Forms capitalized are partial in nature the claim also is based on that 

portion only.  

 

 Annexure-VIII of the petition has been prepared on the basis of date of enquiry 

i.e. date of issue of tender only”. 

 

(xix) Issue:- It needs to be certified that all parts of the concerned unit/block /element have 

been completed within the specified time line. 

 

Response:- “As desired, a certificate indicating that all parts of the concerned unit/ 

block/ element has been completed within the specified time line is placed as Statement–

IV with this letter”. 

 

(xx) Issue:- The petitioner has claimed the fee paid to MPERC/CERC as Regulatory fee 

during FY 2013-14. The details of fee paid to MPERC only for determination of tariff 

/true-up for FY 2013-14 be submitted. 

 

Response:- “The details of fee paid to MPERC / CERC in 2013-14 are given below for 

your kind consideration, please; 

S. 

No. 
Particulars Transaction Mode 

Amount 

` in Lacs 

1 Fee paid to MPERC for filing of 

application for reallocation of 

Transmission capacity under MYT order 

for FY 2013-14 to 2015-16. 

DD No. 261977 dtd. 

25.6.2013 
0.10 

2 Fee paid to MPERC for adoption of tariff 

in respect of 400 KV Satpura-Ashta 

Transmission line.  

DD No. 00000 

dtd. 24.8.2013 0.10 

3 Fee for submission of True up Petition for 

Transmission Tariff for 2012-13 at 

MPERC. 

Electronic Transfer 

dtd. 14.11.2013 1.00 
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S. 

No. 
Particulars Transaction Mode 

Amount 

` in Lacs 

4 Fee for continuation of Transmission Tariff 

for 2014-15 at MPERC. 

Electronic Transfer 

dtd. 25.02.2014 
125.09 

5 Difference for Fee for continuation of 

Transmission Tariff for 2014-15 at 

MPERC. 

Electronic Transfer 

dtd. 29.03.2014 1.11 

                                                                MPERC - 127.4 

 Say - ` 1.28 

Crores 

In context to the above, it is to be submitted that the amount claimed in the petition 

under the head of fee paid to MPERC for 2013-14 has been wrongly mentioned as `1.18 

Crores, it is requested that the same may kindly be read as `1.28 Crores”. 

 

(xxi) Issue:- The bad debts of ` 597.25 Cr. are shown as written off in Form TUT 10. Details 

of all such debts along with the reasons for considering these as bad debts and their 

impact on tariff be submitted.    

 

Response:- “An amount of ` 0.44 +` 596.81 = ` 597.25 Crores has been indicated in 

TUT-10 against miscellaneous loss/ write-off/ etc. The details of the same are as 

follows: 

 

(i) ` 0.44 Crores is written-off on account of obsolescence of survey reported 

tension and puller machines. 

(ii) ` 596.81 Crores has been written-off as receivables from Discoms, this is as per 

the Energy Dept., GoMP Order No 5257/2014/13 dated 11/08/2014. A copy of 

the order is placed as Statement-V.  

  

The above does not constitute as an element of the Annual Revenue required.  As such, 

the same shall have no impact on the True-up Petition submitted, more so considering 

that the same is sacrifice of surplus earned by the Equity Holder (GoMP)”. 

 

(xxii) Issue:- The gross block of `5567.46 Crs. and `6216.82 Crs. as on 01/04/2013 and 

31/03/2014 respectively are mentioned in para 10.5 of the petition whereas, the gross 

block of  ` 5544.20 Crs. and `6193.23 Crs. as on 01.04.2013 & 31.03.2014 respectively 

is mentioned in Note 12 of the Audited Accounts. The reasons for difference in figures 

of the petition and those in the Audited Accounts be submitted and if required, 

reconciled statement be also submitted. 
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Response:- “The Gross Block as shown in Para 10.5 of the Petition deals with 

Normative loan; Here it is to be submitted that ` 5567.46 Crores are the closing figures 

of the True-up order dated 21.08.2014 (Page 21/ Para 22) for FY 2012-13; in line with 

the procedure used in the previous years the same has been utilized as base figures for 

determination of the normative loan component. 

 

The amount in Note-12 is after accounting of Consumer Contribution deferred income, a 

comparative tabulation is submitted hereunder for the kind perusal of the Hon. 

Commission. It may please be seen that in either way the component of normative loan 

comes out to be NIL :- 

       (Amount `  Crores ) 

 Interest on Normative Loan : 

As per Para 

10.5 of 

Petition 

As per 

Accounts 

a 
Gross Block of Assets as on 01.04.2013 (in Petition the 

closing figures os of True-up order has been taken) 
5567.46 5544.20 

i Assets Capitalized in FY 2013-14 679.83 679.83 

ii Less Assets capitalized through Consumer contribution 30.45 30.45 

iii Deferred income  -    0.37 

iv Net Assets capitalized (i – ii) 649.38 649.01 

b  
Gross Block of Assets as on 31.03.2013  

Net of Consumer Contribution (a + iv) 
6216.8 6193.2 

c Gross Block of Assets  (Average) 5892.15 5868.71 

d 
Maximum Qualifying Equity (30%) with 70:30  

Debt : Equity ratio 
1767.64 1760.61 

e 
Equity at the beginning of the year employed on 

Capitalized Works 
1586.28 1586.28 

f 
Equity at the end of the year employed on Capitalized 

Works 
1781.09 1781.09 

g Average Equity employed on Capitalized Works 1683.68 1683.68 

h Qualifying Equity 1767.64 1760.61 

i Normative Loan component (only if (g)>(h)) NIL NIL 

 

 Further, as desired by the Hon. Commission, an affidavit, a draft Public Notice in Hindi 

and English version is also enclosed”.  
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17. On perusal of the response filed by the petitioner, the Commission observed that the 

response of the petitioner on certain issues was still lacking clarity. Vide Commission’s 

letter dated 23rd January’ 2015, the observations on the above response of MPPTCL 

were communicated and its response was sought by 10
th

 February’ 2015. 

 

18. Vide letter No. 04-01/CRA Cell/F-96/1112 dated 10
th

 February’ 2015, MPPTCL 

submitted its point-wise reply.  Issues-wise response submitted by M.P. Power 

Transmission Co. Ltd., Jabalpur is as below:-  

 

(i) Issue: The reasons for delay in incorporating the negative entries for the outgoing 

element in case of augmentation work be explained.  The details of all such works 

wherein the booking limit has crossed 5% of the estimated amount and the estimates 

were revised/ to be revised be submitted.   

 

Response: It is to be submitted to the Hon. Commission that all out efforts are being 

made to capitalize estimates regarding augmentation works in the minimum period of 

time. However, reasons such as incorporating final accounting of the material 

consumed by the Contractor, return of material to Stores, shifting of heavy equipments 

like the transformer, completion of Stores formalities etc. and involvement of multiple 

agencies in execution cause some delay.  

 

Also, it takes approximately 2-3 Months time to commission a new transformer. After 

commissioning of a new transformer, the old transformer is allocated to a new location, 

which takes another 3-4 Months to install. After shifting of the old transformer to new 

location, the store formalities are being done by concerned Divisions, which further 

takes approximately 2 Months & thus around 8-10 Months are required for preparing 

the final Annexure-‘G’ incorporating the negative entries for the outgoing element.  

 

The details of 4 nos. works that have been capitalized in 2013-14 (apart from 

augmentation works), wherein the booking limit has crossed 5% of the estimated amount 

and the estimates were revised / to be revised are submitted as Submission-1 along with 

this letter. 

 

(ii) Issue: It needs to be confirmed whether the penalty/ liquated damages 

imposed/recovered from the contractor/ vendor have been adjusted in the final capital 

cost claimed in the petition. 
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Response:  It is confirmed that the penalty / liquidated damages imposed / recovered 

from the contractor is deducted from the cost of the assets capitalized & claimed during 

the year. 

 

(iii) Issue: It is mentioned in the reply that the depreciation amount is given in Annexure V 

of the petition whereas, it is missing in the aforesaid Annexure.  This needs to be 

clarified. 

 

Response: Regarding the mention in the reply that the depreciation amount is given in 

Annexure – V of the petition; it is submitted with profound regrets, that the “Annexure-

V” has been mistakenly written instead of “Asset Depreciation Statement”. A copy of 

the statement for FY 2013-14 is again enclosed herewith, for your kind perusal please. 

 

(iv) Issue: The written-off amount of `0.44 Crore on account of obsolescence of survey 

reported items is not observed in the Audited Account.  Therefore, the head/ schedule 

wherein aforesaid amount is accounted for / recorded in the Audited accounted be 

informed. 

 

Response: The amount written-off on account of survey reported, obsolescence etc. 

items is depicted under the heading “miscellaneous” in the Note 26- Administrative and 

General Expenses. 

  

19. In para 2.2 to 2.7 and Annexure III of the petition, MPPTCL filed the Transmission 

Capacity of 9663.24 MW and its allocation among Discom and SEZ, which was 

subsequently corrected by MPPTCL on account of some reference error in its earlier 

submissions.  In its additional submission dated 30
th

 March’ 2015, MPPTCL filed the 

corrected Transmission Capacity of 9177.75 MW.  Accordingly, the Transmission 

Capacity of 9663.24 MW filed in the original True-up petition has been corrected and 

revised to 9177.75 MW and same is considered in this true-up order. 
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TRUE-UP OF ARR FOR FY 2013-14 

 

CAPITAL COST AND CAPITAL STRUCTURE 
 

20. The petitioner filed a list of works completed during 01.04.2013 to 31.03.2014 with the 

petition.  The aforesaid list contained a break-up of  about 351 works capitalized during 

the year along with other work-wise details like particulars of work, estimated amount, 

date when work completed, amount capitalized and date of capitalization etc. A 

certificate by the Chief Financial Officer, MPPTCL Jabalpur certifying the following 

was also annexed with the petition: 

 

 “It is certified that the works of EHV Lines and Sub-Stations amounting to ` 703.58 

Crore have been capitalized in the Financial Year 2013-14 including assets funded 

through Consumer Contribution ` 30.82 Crore and withdrawal of ` 23.75 Crore is 

made from Gross Block on account of Augmentation, resulting net addition in the Gross 

Block of ` 649.01 Crore.” 

 

21. Besides, MPPTCL filed the details of transmission lines and bays commissioned in FY 

2013-14 (Annexure 4) of the petition in support of its O&M claims. 

 

Capital cost –                                                                                              (` in Cr.) 

 

S 

No. 
Particular Total Assets 

1 Capital cost as on 31.3.2013 as admitted vide Order dated 

21.08.2014 
5567.46 

2 Capital expenditure during FY 2013-14 based on audited 

accounts 
703.58 

3 Works capitalized through Consumer Contribution (-)30.45 

4 Addl. works kept in abeyance if any 0 

 Less assets de-capitalized during the year (-)23.75 

5 Net Capital expenditure during FY2013-14 649.38 

6 
Total capital cost as on 31.3.2014 6216.84 
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Funding of capital cost –      (` in Cr.) 

S. No. Particular Assets Equity Loan 

1 Opening capital cost as on 01.04.2013 

as per true-up order for FY2012-13 
5567.46 1586.28 2122.65 

2 Add Capitalization during the year 

(considering normative 70 - 30 debt - 

equity ratio) 

649.38 194.81 454.57 

3 Closing capital cost as on 31.03.2014 6216.84 1781.09 2577.22 

 

22. Commission’s analysis:- 

On perusal of the contents in the petition with regard to the true-up of the capital cost, 

the information gaps/ infirmities in the claims made by MPPTCL were communicated 

by the Commission and the response of MPPTCL on all such issues has been detailed in 

para 16 to 18 of this order. 

 

23. As per the certificate of the Chief Financial Officer, MPPTCL, Jabalpur, the assets of 

`30.82 Crore were funded through consumer contribution and withdrawal of `23.75 

Crore was made from the gross block on account of Augmentation.  Accordingly, a net 

addition of `649.01 Crore (out of total capitalized amount of `703.58 Crore in FY 2013-

14) is shown in the certificate. Accordingly, an amount of ` 649.01 Crore for the assets 

capitalized during FY 2013-14  is considered in this order as given below: 

 

Capital Cost:  

   

Sr. 

No. 

Particular Unit Total Assets  

1 Admitted capital cost as on 31.3.2013 vide true-

up order for FY 2012-13dated 21-08-.2014 
` Cr. 5567.46 

2 Additional Capital expenditure during FY13-14 

as per audited accounts filed by the petitioner 
` Cr. 703.58 

3 Less works capitalized through consumer 

contribution(30.45+0.37) 
` Cr. 30.82 

4 Less assets de-capitalized during the year as per 

audited accounts 
` Cr. 23.75 

5 Net Additional Capital expenditure during 

FY13-14 considered in this order (2-3-4) 
` Cr. 649.01 

6 Total closing capital cost as on 31.3.2014    

(1+5) 
` Cr. 6216.47 
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(` in Cr.) 

S. No. Particular Assets Equity Loan 

1 Opening capital cost as on 01.04.2013 

as per true-up order for FY2012-13 
5567.46 1586.28 2122.65 

2 Add Capitalization during the year 

(considering normative 70 - 30 debt - 

equity ratio) 

649.01 194.70 454.31 

3 Closing capital cost as on 31.03.2014 6216.47 1780.98 2576.96 

 

24. As per provisions under MPERC (Terms & Conditions for Determination of 

Transmission Tariff)(Revision-II) Regulations, 2012, the Commission has considered 

that the source of funding corresponding to the assets addition is 70% from loan and 

30% from Equity as per normative debt- equity ratio.  Thus, GFA addition of ` 649.01 

Crore is considered to be funded from a loan of ` 454.31 Crore and Equity of ` 194.70 

Crore as mentioned above. 

 

The above figures of funding are considered in this order to work out interest and 

finance charges and Return on Equity. 

 

ANNUAL FIXED COST 

25. The Annual Fixed Cost (AFC) of a Transmission System consists of the following 

components: 

(i) Return on Equity. 

(ii) Interest and Finance Charges. 

(iii) Depreciation 

(iv) Operation and Maintenance Expenses. 

(v) Terminal benefits. 

(vi) Interest on working capital 

(vii) Non-tariff Income. 

  

The component-wise analysis of the Annual Fixed Cost in this true-up order is as given 

below: 

 

(i) Return On Equity: 

26. Petitioner’s Submission: The petitioner broadly submitted the following: 

 

The MPERC (Terms & Conditions for Determination of Transmission Tariff) (Revision-

II), Regulations, 2012 notified on 14
th

 December 2012 provide that; 
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i The Return on Equity shall be computed in rupee terms on the paid up Equity 

Capital … 

ii The Return on Equity shall be computed on pre-tax basis at the base rate of 

15.5% to be grossed up for tax ... 

 

In the Tariff order dtd. 02.4.2013, Hon’ble Commission has allowed the RoE at the base 

rate of 15.5% on average Equity of ` 1710.90 Crores employed on completed Capital 

Works, amounting to ` 265.19 Crores for FY 2013-14.  

 

 Equity infused during 2013-14: 

The Balance Sheet incorporated in Audited Accounts for FY 2013-14, provide for 

following figures for Equity; 

 

(i). Equity held on 31.03.2013 - ` 2375.64 Crores 

(ii). Equity held on 31.03.2014 - ` 2375.64 Crores 

No equity has apparently been infused during the year. 

 

 Qualifying Equity for RoE: 

Eligible Equity for claim of RoE in line with the approach adopted by Hon’ble 

Commission in True up order for FY 2011-12 is worked out taking opening figures as 

per the True-up order for FY 2012-13, the same is tabulated as hereunder; 

 

S. 

No. 
Particular Unit 

Amount for 

FY 2013-14 

1 

Opening Equity in FY 2012-13  

(closing equity of  previous year's : as per 

True-up order) 

` Cr. 1586.28 

2 
Equity addition due to capitalization 

considered during the year 
` Cr. 

194.81 

3 Closing Equity in FY 2013-14 ` Cr. 1781.09 

4 Average Equity in FY 2013-14 ` Cr. 1683.68 

5 Return on equity base rate % 15.50 

6 Tax rate actually paid during the year % 0.00 

7 Rate of return on Equity % 15.50 

8 Return on equity  ` Cr. 260.97 

9 

Additional RoE from FY09-10 to FY13-14 

in respect of projects completed within 

specified time limit 

` Cr. 
0.37 

10 Total return on equity ` Cr. 261.34 
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Regarding the above it is also to be submitted that, keeping in tune with the approach of 

Hon. Commission towards calculating RoE as indicated in the  True-up orders of 

previous years, the Format TUT-19 covering RoE has been suitably modified. 

  

 Projects completed within specified time limit: 

Proviso of Clause 23.2 of Transmission Tariff Regulations provides that, in case of 

projects commissioned on or after 1
st
 April 2009/ 2013, an additional return of 0.5% 

shall be allowed if such projects are completed within the time line specified in 

Appendix-I of the Regulations.  Format TUT-18 attached to this Petition indicates the 

required information related to works completed during FY 2013-14.  It is submitted 

that although the works may have been completed within time line specified in 

Appendix-I of the Regulations, Capitalization of specifically the big works generally take 

time, and only small works are Capitalized in the same year i.e. the year of completion.  

The details of works which were eligible for additional incentive in previous year have 

been submitted with the earlier True-up petitions, a summary of the same is tabulated in 

Table-A to B below. The eligible works from those capitalized during 2013-14 and 

which were completed from the year 2009-10 to 2013-14 are shown in Annexure-VIII 

attached with this Petition.  For other works claim will be lodged in subsequent True-up, 

on Capitalization of  works. The claim for this year is shown in Table-A & B below; 

 

 Table A – From works capitalized in previous years: 

S 

No. 

Addl. RoE already allowed in 

Previous Years through True-up                              
` Crores 

1 For Works Capitalized In FY 2009-10  0.005 

2 For Works Capitalized In FY 2010-11 0.100 

3 For Works Capitalized In FY 2011-12 0.120 

4 For Works Capitalized In FY 2012-13 0.020 

                                                  A Total - 0.245 

 

 Table B – From works capitalized in FY 2013-14: 

(i) Value of G-forms of qualifying works `  77.88 Crores 

(ii) Equity employed with 70:30 ratio `  23.36 Crores 

(iii) 0.5% Additional RoE `  0.12 Crores 

         (B) Claim lodged this Year                  = `  0.12 Crores 

 

Total of (A) + (B)    = ` 0.245 +` 00.12 Crores  =`  0.365 Crores 

Say ` 0.37 Crores 

 The certificate of works completion and capitalization by (F&A) is given in Annexure-V. 
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27. Provisions under Regulations: 

The provisions in Clause 23 of MPERC (Terms & Conditions for determination of 

Transmission Tariff) (Revision-II) Regulation, 2012 provide that, 

 

“Return on equity shall be computed on pre-tax basis at the base rate of 15.5% to be 

grossed up as per this Regulation 

Provided that in case of Projects commissioned on or after 1st April, 2013, an 

additional return of 0.5% shall be allowed if such projects are completed within the 

timeline specified in Appendix-I. 

 

Provided further that the additional return of 0.5% shall not be admissible if the project 

is not completed within the timeline specified above for reasons whatsoever.  

 

Rate of return on equity shall be rounded off to three decimal points and be computed as 

per the formula given below:  

 

          Rate of pre-tax return on equity = Base rate / (1-t)  

Where ‘ t’ is the applicable tax rate in accordance with clause 23.4 of this Regulation.  

 

Illustration.-  

(i)  In case of the Transmission Licensee paying Minimum Alternate Tax (MAT) @ 

20.1% including surcharge and cess:  

 Rate of return on equity = 15.50/ (1-0.201) = 19.38%  

(i) In case of the Transmission Licensee paying normal corporate tax @ 33.99% 

including surcharge and cess:  

          Rate of return on equity = 15.50/ (1-0.3399) = 23.481%” 

 

28. Commission’s Analysis: 

The information gaps/ infirmities regarding this issue were communicated to the 

petitioner and the petitioner’s response on all such issues have been discussed in para –

16 to 18 of this order. 

 

29. MPPTCL claimed an additional return of 0.5% on the Equity of such projects which 

were completed within the time limit specified in Appendix 1 of the Regulations. It is 

observed from the reply filed by MPPTCL that the details of projects completed within 

the time limit specified in Appendix I of MPERC (Terms and Conditions for 

determination of Transmission Tariff) Regulation, 2012 have been submitted as 
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Annexure VIII. The aforesaid details are for 58 works having total capitalized amount of 

` 77.88 Crores.  The petitioner also furnished certificates of the concerned officers 

certifying that the aforesaid works were completed within the specified time limit. The 

additional return on Equity of ` 0.37 Crores as claimed is considered in this true-up 

order. 

 

30. In the last true-up order for FY 2012-13 the closing equity of FY 2011-12 was 

considered as equity employed on capital cost at the beginning of year. The equity 

infusion during FY 2011-12 was also considered only for the assets created and 

capitalized during that year.  Similarly, the equity amount of ` 1586.28 Crores at the end 

of FY 2012-13 is considered as opening equity in this true-up order.  The equity infusion 

of ` 194.70 Crore during FY 2013-14 is considered as per preceding para 23 of this 

order.  Accordingly, the Return on Equity for FY 2013-14 is worked out as under: 

Return on Equity:  

Sr. 

No. Particular Unit 

Amount for 

FY 2013-14 

1 

Opening Equity as on 01.04.2013(as per True up order of 

2012-13- closing Equity of previous year) 
` Cr. 1586.28 

2 

Addition due to additional capital expenditure during the 

year 

` Cr. 194.70 

3 Closing Equity as on 31.03.2014 ` Cr. 1780.98 

4 Average Equity ` Cr. 1683.63 

5 Return on equity base rate                     % 15.5 

6 Tax rate actually paid during the year (No Tax Paid) %  

7 Applicable Rate of return on Equity     % 15.5 

8 Return on equity  ` Cr. 260.96 

9 

Additional RoE from FY09-10 to FY13-14 in respect of 

projects completed within specified time limit 
` Cr. 0.37 

10 Total return on equity worked out      (8+9) ` Cr. 261.33 

 

31. In view of the above, the Commission allows the total Return on Equity of ` 261.33 

Crore including additional return on Equity of ` 0.37 Crore in this order. 

 

(ii) Interest and Finance Charges: 

32. Petitioner’s submission: The petitioner broadly submitted the following: 

Hon’ble Commission under order dated 02.04.2013, allowed following Interest and 

Finance charges to MPPTCL for year 2013-14; 
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(i). Interest & Finance Charges ` 102.91 Crores 

(ii) Interest on Working Capital ` 46.97 Crores 

TOTAL - ` 149.88 Crores 

 

Loans transferred through Opening Balance Sheet: 

The Govt. of M.P. has notified the final Opening Balance Sheet on 12
th

 June 2008, as 

referred in Chapter 1 of this Petition. Loan liabilities of ` 1313.21 Crores are indicated 

in the Balance Sheet and a liability of ` 5.53 Crores is indicated in the footnote as loan 

from MP Power Generating Company Ltd., making a total of `1318.74 Crores. Details 

of these are mentioned hereunder; 

 

                                                                                                         (Amount ` in Lacs ) 

S. 

No. 

Particulars Opening Balance at the beginning of the year 

Principal 

Not Due 

Principal 

Due 

Interest 

overdue 

TOTAL 

1 Loan from PFC - 

Unsecured 

30990.54 0.00 0.00 30990.54 

2 Loan from PFC - Secured 0.00 0.00 0.00 0.00 

3 Loan from Canara Bank 0.00 0.00 0.00 0.00 

4 Loan from SADA Gwalior 720.00 480.00 302.80 1502.80 

5 Bonds & Debentures 29692.14 7655.06 11545.70 48892.90 

6 MP Genco 553.00 0.00 0.00 553.00 

7 Direct Loans 0.00 0.00 0.00 0.00 

8 ADB 20844.32 0.00 0.00 20844.32 

9 NABARD 7619.10 1215.02 0.00 8834.32 

10 General Loans 2876.59 214.78 0.00 3091.37 

11 Market Bonds 15964.95 1200.55 0.00 17165.50 

TOTAL - 109260.64 10765.41 11848.50 131874.55 

 

A Statement showing the position of the above mentioned liabilities as on FY   2013-14 

has been prepared and enclosed as Annexure-VI.  

 

Weighted average rate of Interest: 

Hon’ble Commission has desired that the Rate of Interest for each category of loans 

such as PFC, ADB, State Govt. etc. should be worked out by considering rate of interest 

of various loan installments applicable during the year.  Accordingly, the computation 
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of interest for each category for FY 2013-14 is done and enclosed as Annexures, details 

of which are tabulated hereunder; 

                                                                                                            

S. 

No. 
Loan Scheme 

Weighted Average 

Rate of Interest 

Details shown in 

Annexure 

1 PFC Unsecured 11.97% Annexure-X 

2 PFC Secured 12.55% Annexure-XI 

3 ADB 1869 10.61% Annexure-XII 

4 State Govt. - General 14.98% Annexure-XIII 

5 Market Bonds 8.30% Annexure-XIV 

6 ADB 2323 1.60% Annexure-XV 

7 ADB 2346 1.60% Annexure-XVI 

8 TSP 15.07% Annexure-XVII 

9 SCSP 14.86% Annexure-XVIII 

10 GoMP JICA IDP-217 1.5% Annexure-XIX 

11 GoMP NABARD 10.5% Annexure-XX 

 

Note: i. The ‘Weighted Average Rate of Interest’ worked out in above mentioned 

Annexures are based on ‘Principal Not Due’ only, therefore, may differ from loan 

portfolio. 

 

Overall Weighted average Rate of interest for FY 2013-14: 

As per Clause 24.5 of the Transmission Tariff Regulations notified on 14
th

 December 

2012;  

 

“The rate of interest shall be the Weighted Average Rate of Interest calculated on the 

basis of the actual loan portfolio at the beginning of each year applicable to the 

project.” 

 

Accordingly, the Weighted Rate of Interest is worked out on the basis of the principal 

not due outstanding at the beginning of the year i.e. 01.04.2013, and on the rate of 

interest against various loans as worked out in Para 9.3 above. The working is shown in 

the following table:- 

                                                                                            (Amount `  in Lacs )  

S. 

No. 
Particulars 

Principal not due 

as on 01-04-13 

Rate of 

interest (%) 
Interest  

1 PFC - Unsecured 9956.62 11.97% 1191.81 

2 PFC - Secured 23812.14 12.55% 2988.42 

3 ADB 1869 27885.01 10.61% 2958.60 

4 General Loans 13958.41 14.98% 2090.97 
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5 Market Bonds 761.59 8.30% 63.21 

6 GoMP-ADB 2323 43307.08 1.60% 692.91 

7 GoMP-ADB 2346 62179.43 1.60% 994.87 

8 TSP 2380.00 15.07% 358.67 

9 SCSP 3570.00 14.86% 530.50 

10 GOMP JICA IDP-217 12334.78 1.50% 185.02 

TOTAL - 200145.06 - 12054.99 
 

 

 

 

Weighted Rate of Interest = 12054.99 x 100 

  200145.06  
    

 = 6.0231%  

 

Eligibility of Interest for FY 2013-14 

Clause 24.2 and 24.3 of the Transmission Tariff Regulations notified on 14.12.12 states 

the following; 

 

“24.2 The normative loan outstanding as on 01-04-2013 shall be worked out by 

deducting the cumulative repayment as admitted by the commission up to 31.03.2013 

from gross normative loan. 

 

24.3 The repayment for each year of the tariff period 2013-16 shall be deemed to be 

equal to the depreciation allowed for that year.” 

 

In accordance with the above, the position of loans up to 31.03.2014 has been worked 

out in Annexure-VI, considering the actual loan repayments during each year. The 

repayment is deemed as equal to Depreciation being claimed in the True-up Petition for 

2013-14. 

 

Further, Hon’ble Commission vide its order dtd. 12.12.2013 has directed to adopt its 

approach regarding the True up order for FY 2011-12. 

 

In line with the approach & True up order for FY 2011-12 & also 2012-13, the interest 

claim for FY 2013-14 is worked out as hereunder:                                      
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                                                                                    (Amount ` Crores) 

S. 

No. 
Particular 

Amount as per order 

FY 2012-13 

Amount for 

FY 2013-14 

1 Opening Loan 1685.09 1703.61 

2 
Loan addition for Capitalization 

considered during the year 
221.76 454.57 

3 
Repayment equal to Depreciation 

during the year 
203.24 240.44 

4 Closing Loan 1703.61 1917.74 

5 Average Loan 1694.35 1810.67 

6 
Weighted Average Rate of Interest as 

claimed in % 
6.87 6.0231 

7 Interest on Loan 116.40 109.06 

8 
Financing charges as per Audited 

Accounts 
0.82 3.22 

Net Interest - 117.22 112.28 

  

33. Provisions of Regulations: 

Clause 24 of MPERC (Terms & Conditions for Determination of Transmission 

Tariff)(Revision-II) Regulations, 2012  provides that: 

 

“The loans arrived at in the manner indicated in Regulation 20 shall be considered as 

gross normative loan for calculation of interest on loan. 

 

The normative loan outstanding as on 1.4.2013 shall be worked out by deducting the 

cumulative repayment as admitted by the Commission up to 31.3.2013 from the gross 

normative loan.  

 

The repayment for each Year of the Tariff period 2013-16 shall be deemed to be equal to 

the depreciation allowed for that Year. 

 

Notwithstanding any moratorium period availed by the Transmission Licensee, the 

repayment of loan shall be considered from the first Year of commercial operation of the 

Project and shall be equal to the annual depreciation allowed. 

 

The rate of interest shall be the weighted average rate of interest calculated on the basis 

of the actual loan portfolio at the beginning of each Year applicable to the Project:  
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Provided that if there is no actual loan for a particular Year but normative loan 

is still outstanding, the last available weighted average rate of interest shall be 

considered. 

 

 Provided further that if the Transmission System, does not have actual loan, then 

the weighted average rate of interest of the Transmission Licensee as a whole 

shall be considered.  

 

The interest on loan shall be calculated on the normative average loan of the Year by 

applying the weighted average rate of interest.  The Transmission Licensee shall make 

every effort to re-finance the loan as long as it results in net savings on interest and in 

that event the costs associated with such re-financing shall be borne by the Beneficiaries 

and the net savings shall be shared between the Beneficiaries and the Transmission 

Licensee, in the ratio of 2:1.  

 

The changes to the terms and conditions of the loans shall be reflected from the date of 

such re-financing. In case of dispute, any of the parties may make an application in 

accordance with the MPERC (Conduct of Business) Regulation, 2004, as amended from 

time to time:  

 

Provided that the Transmission Customers shall not withhold any payment on account of 

the interest claimed by the Transmission Licensee during the pendency of any dispute 

arising out of re-financing of loan.” 

 

34. Commission’s Analysis 

The information gaps/ infirmities regarding this issue were communicated to the 

petitioner and the petitioner’s response on all such issues has been discussed in detail in 

para -16 to 18 of this order. 

 

35. The worksheet for Interest During Construction (IDC) and IDC capitalized during FY 

2013-14 is enclosed as Annexure-VII of the Petition as given below.   

 

i. During the year interest capitalized with A/c 

head 10 (S. No. Q of Annexure-VII) 

- ` 13.44 Crores 

ii. During the year interest capitalized with A/c 

head 14 (S. No. R of Annexure-VII). 

 

-         `` 24.03 Crores 

NET IDC capitalized with Assets - ` 37.47 Crores 
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Accordingly, the Commission has allowed ` 112.21 Crores against Interest and Finance 

charges for FY 2013-14 in this order as given below:  

 

Interest on Loan :   

Sr. 

No. 

Particular Unit Amount for 

FY 2013-14 

1 Opening Loan balance as on 

01.04.2013 
` Cr. 1703.61 

2 Addition due to additional capital 

expenditure during 

the year 

` Cr. 454.31 

3 Repayment equal to depreciation 

during the year 
` Cr. 240.44 

4 Closing Loan balance as on 

31.03.2014(1+2-3) 
` Cr. 1917.48 

5 Average Loan ` Cr. 1810.54 

6 Wt. average rate of interest % 6.02 

7 Interest on Loan ` Cr. 108.99 

8 Financing charges as per audited 

accounts 
` Cr. 3.22 

9 Net interest allowed in this true-up 

order 

` Cr. 112.21 

 

(iii) Depreciation: 

36. Petitioner’s submission: 

Petitioner has broadly submitted the following: 

 

 Opening Balance Sheet: 

The Government of Madhya Pradesh has notified the final Opening Balance Sheet on 

12
th

 June 2008 in the position of 31.05.2005. The fixed assets transferred are shown as 

hereunder; 

 

(i) Opening Gross Block `  2932.75 Crores 

(ii) Accumulated Depreciation `  1205.95 Crores 

(iii) Net Fixed Assets ``  1726.81 Crores 

 
Hon’ble Commission had directed the Petitioner to reconcile the Asset Register and 

work out the Depreciation during the year on the above.  The details of this Asset 

Register was submitted during the Truing-up process of 2012-13 for perusal of the 

Hon’ble Commission.  The Opening Gross Blocks and Net Blocks of the Asset Register 
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were reconciled & are of the same value as given in the Final Opening Balance Sheet. 

There was no change in Assets capitalized after 1.6.2005 which in turn are final and 

reconciled with the accounts. 

 

The Asset Register has since been finalized and because of change in some base 

constituents some difference vis-à-vis the amount earlier claimed under Depreciation 

occurred. Impact of these yearly differences of accumulated depreciation has been 

incorporated in the submission made during the process of True-up for 2012-13; the 

same has been accepted by the Hon. Commission, 

 

 Depreciation for 2013-14 has been worked out on the basis of this reconciled Asset 

Register and GFA, Accumulated Depreciation & Net Fixed Assets as on 31.03.2013 as 

shown in the following table; 

 

(Amount ` in Crores ) 

S. 

No. 
Date as on 

Gross Fixed 

Assets 

Accumulated 

depreciation 

Net Fixed 

Assets 

1 2 3 4 5 

1 31/05/2005 2932.75 1205.95 1726.80 

2 31/03/2006 3092.47 1273.70 1818.77 

3 31/03/2007 3341.55 1357.07 1984.48 

4 31/03/2008 3575.99 1447.81 2128.18 

5 31/03/2009 3954.13 1544.23 2409.90 

6 31/03/2010 4544.60 1711.06 2833.54 

7 31/03/2011 5045.92 1919.01 3126.91 

8 31/03/2012 5309.90 2130.25 3179.65 

9 31/03/2013 5616.62 2348.64 3267.98 

 
37. Regulations on Depreciation: 

The Depreciation for the year 2013-14 has been calculated as per Clause 25 of the 

Regulations as reproduced hereunder; 

 

(a) The value base for the purpose of Depreciation shall be the Capital Cost of the 

Assets as admitted by the Commission. 

(b) The approved / accepted cost shall include foreign currency funding converted to 

equivalent rupee at the exchange rate prevalent on the date of foreign currency 

actually availed. 
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(c) The salvage value of the Asset shall be considered as 10% and Depreciation 

shall be allowed up to maximum of 90% of the Capital Cost of the Asset. 

(d) Land other than land held under lease shall not be a depreciable Asset and its 

cost shall be excluded from the Capital Cost while computing depreciable value 

of the Asset. 

(e) Depreciation shall be calculated annually based on ‘straight line method’ and at 

the rates specified in Appendix-II to these Regulations for the assets of the 

Transmission System.  

 

Provided that, the remaining depreciation value as on 31
st
 March of the Year 

closing after a period of 12 Years from Date of Commercial Operation shall be 

spread over the balance useful life of the assets.  

 

Provided further that the Consumer contribution or capital subsidy/ grant etc. 

for asset creation shall be treated as per the Accounting Rules notified and in 

force from time to time.  

 

(f) In case of the existing Projects, the balance depreciable value as on 1.4.2013 

shall be worked out by deducting the cumulative depreciation including Advance 

Against Depreciation as admitted by the Commission upto 31.3.2013 from the 

gross depreciation value of the assets. The rate of depreciation shall be 

continued to be charged at the rate specified in Appendix-II, till cumulative 

depreciation reaches 70%. Thereafter, the remaining depreciable value shall be 

spread over the remaining life of the asset such that the maximum depreciation 

does not exceed 90%. 

(g) Depreciation shall be chargeable from the first year of commercial operation. In 

case of commercial  operation of the asset for part of the year, depreciation shall 

be charged on pro-rata basis. 

 Appendix-II of the Regulations provides for Depreciation rates for different 

category of Assets. 

 

 Asset Data Base for working out Depreciation: 

The Petitioner has submitted Asset Register, matching the figures of the Final Opening 

Balance sheet and continued the same by maintaining the same Asset Database for 

working out Depreciation for a particular year.  The salient features of the same are; 
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(i) The database is matched as per Final Opening Balance Sheet figures notified on 

12
th

 June 2008 in the position of 31.05.05. 

(ii) The works Capitalized during subsequent years have been entered in the data 

base till 31.03.2014. 

(iii) The Depreciation rates after 31.05.05 have been taken as per Hon’ble MPERC’s 

Regulations applicable from time to time. 

(iv) Depreciation working formula is as per Straight Line Method of Depreciation 

(v) The Depreciation ceases to further adding as soon as the Depreciation reaches 

90% of Opening Gross Block.  10% is taken as scrap value. 

 

Updation in the Depreciation Model Software: 

The reconciled Asset Register has been modified as per the provisions of the MYT 

Regulations in the following respect; 

 

(i) In case of assets created on or after 01.04.2009, the depreciation rates as per 

Appendix-II of the Regulation will continue up to 31
st
 March of the year closing 

after a period of 12 years. Thereafter, rate automatically changes equal to 

remaining Depreciation out of 90% limit divided by the balance life of assets. 

 

(ii) In case of assets commissioned prior to 01.04.2009, the Depreciation w.e.f. 

01.04.2009 will be booked at the rates mentioned in Appendix-II of regulations 

till the Depreciation reaches 70% of the book value. Thereafter the rate of 

Depreciation automatically changes as equal to 20% residual value (90% - 

70%) divided by remaining life of Assets. 

 

(iii) All assets are depreciated to maximum 90% of book value. Thereafter no 

Depreciation is charged.  

 

(iv) The Opening Balance Sheet notified on 12
th

 June 2008, transferred no Asset 

value out of Gross Block of ` 2932.75 Crores funded through contribution from 

consumers.  In Asset capitalized from FY 2005-06 to FY 2009-10 too, no works 

have been capitalized as funded through consumer’s contribution.  Therefore, no 

Depreciation has been charged by the MPPTCL against contributory works, till 

FY 2009-10. 
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Addition of Assets during FY 2013-14: 

Assets worth ` 703.58 Crores have been capitalized during the year and Assets of value 

` 23.75 have been withdrawn, thus a net addition worth of ` 679.83 Crores have been 

Capitalized during year 2013-14. The list of Assets capitalized along with certificate is 

enclosed as Annexure–V.   

 

It is to be mentioned here that, while capitalizing the Assets, MPPTCL’s Accounts has 

adopted “Accounting Standard-16” (AS-16), which is obligatory on the part of the 

Company.  

 

Depreciation against consumer’s  contribution works: 

Hon’ble Commission has prescribed the procedure to account for the Depreciation on 

Assets formed under consumer’s contribution.  Hon’ble Commission also mentioned to 

review this since 31.05.2005, the date of Opening Balance Sheet transfer.  As mentioned 

in Para 8.4(IV), no such Assets have been capitalized till 31.03.2010.  Such Assets have 

been capitalized in FY 2010-11 onwards only.  The Depreciation on these Assets have 

been computed as per other Assets.  Thereafter, these Assets are tabulated separately in 

Depreciation Model and Depreciation charged on these has been subtracted from total 

Depreciation claim. 

 

Since the adjustment has been given in Depreciation itself, the amortization is not shown 

again as other income. 

 

Depreciation for FY 2013-14: 

As per above procedure, the Depreciation (excluding depreciation on assets formed 

under consumer’s contribution) for 2013-14, computed from Asset Register & Software 

model and comparison from previous year, is mentioned below; 

(Amount ` in Crores ) 

YEAR 

Gross Fixed Assets Provision For Depreciation Net Fixed Assets 

At the 

beginning 

of Year 

Addi-

tion 

During 

Year 

At End of 

Year 

At the 

beginning 

of Year 

Additio

n 

During 

Year 

At End 

of Year 

At the 

beginning 

of Year 

At the 

End of 

Year 

2012-13 5309.90 306.71 5616.62 2130.25 218.40 2348.64 3179.65 3267.98 

2013-14 5616.62 679.83 6296.45 2348.64 240.44 2589.08 3267.98 3707.37 

 

The category-wise details for FY 2013-14 are given in Format TUT-7 & 8. 
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 True up of Depreciation for FY 2013-14: 

(i) Depreciation claim as per Para 8.7 above `  240.44 Crores 

(ii) Depreciation allowed in MYT order dated 02.04.2013 ` 261.35 Crores 

True-up Claim -  (-) `  20.91   Crores 

 

38. Provisions under Regulations: 

 Clause 25.1 of MPERC (Terms and Conditions for determination of Transmission 

Tariff) (Revision-II) Regulations, 2012, provides that, 

 

 “For the purpose of Tariff, depreciation shall be computed in the following manner:  

 

a) The value base for the purpose of depreciation shall be the capital cost of the 

assets as admitted by the Commission 
 

b) The approved/accepted cost shall include foreign currency funding converted to 

equivalent rupee at the exchange rate prevalent on the date of foreign currency 

actually availed. 
 

c) The salvage value of the asset shall be considered as 10% and depreciation shall 

be allowed up to maximum of 90% of the capital cost of the asset. 
 

d) Land other than land held under lease shall not be a depreciable asset and its 

cost shall be excluded from the capital cost while computing depreciable value of 

the asset.  

 

e) Depreciation shall be calculated annually based on ‘straight line method’ and at 

rates specified in Appendix-II to these Regulations for the assets of the 

Transmission System: 

 Provided that, the remaining depreciable value as on 31st March of the 

Year closing after a period of 12 Years from Date of Commercial 

Operation shall be spread over the balance useful life of the assets.  

 

 Provided further that the Consumer contribution or capital subsidy / 

grant etc for asset creation shall be treated as per the Accounting Rules 

notified and in force from time to time. 
 

f) In case of the existing Projects, the balance depreciable value as on 1.4.2013 

shall be worked out by deducting the cumulative depreciation including Advance 

Against Depreciation as admitted by the Commission upto 31.3.2013 from the 

gross depreciable value of the assets. The rate of Depreciation shall be 
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continued to be charged at the rate specified in Appendix-II till cumulative 

depreciation reaches 70 %. Thereafter, the remaining depreciable value shall be 

spread over the remaining life of the asset such that the maximum depreciation 

does not exceed 90 %.   
 

g) Depreciation shall be chargeable from the first Year of commercial operation. In 

case of commercial operation of the asset for part of the Year, depreciation shall 

be charged on pro rata basis.” 
 

Commission’s Analysis: 

In view of the above reconciled Asset-Depreciation Register filed by the petitioner, the 

following depreciation for FY 2013-14 is allowed in this order: 

   

Sr. 

No. 

Particular Unit Amount for 

FY 2013-14 

1 Closing Gross fixed assets as on 31.03.2014 ` Cr. 6216.47 

2 Depreciation during the year ` Cr. 240.44 

3 Opening Cumulative Depreciation FY 2013-14 ` Cr. 2348.65 

4 Closing Cumulative Depreciation FY 2013-14 ` Cr. 2589.09 

 

(iv)   Operation and Maintenance Expenses: 

39. Petitioner’s Submission: 

 The petitioner broadly submitted the following: 

Hon'ble Commission has allowed O&M expenses of ` 318.00 Crores for FY 2013-14.  

This covers Employee Cost, A&G and Repairs & Maintenance Expenses during the 

year. It was however mentioned that if progress achieved is more than quantities 

considered in this order, higher amount of O&M will be allowed. The provision is based 

on the O&M Norms notified in the Transmission Tariff Regulation. The same is as 

hereunder; 

Norms for O&M Expenses 
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Hon’ble Commission while allowing O&M Expenses for the year 2013-14, considered 

the following length of EHV Lines and Bays as an average of the projected capacity as 

on 01.04.13 and 31.03.14.  The O&M expenses for year 2013-14 have been allowed as 

`318.00 Crores, considering following parameters; 

 

 

 

 

 

 

 

 

 

 

 

PROVISION FOR TRUE UP OF O&M EXPENSES - 

Item 37 (Clause 37.1 & 37.2) of MYT Regulations notified on 14.12.2012 provides that 

true up of O&M expenses will depend on length of Lines and number of Bays. The 

relevant Clauses are reproduced hereunder; 

 

“37.1 The O&M expenses comprise of employee cost, repairs & maintenance (R&M) 

cost and administrative & general (A&G) cost. The norms for O&M expenses have been 

fixed on the basis of circuit kilometers of transmission lines and number of bays in sub-

station. These norms exclude pension, terminal benefits, incentive & arrears to be paid 

to employees, taxes payable to the Government and fee payable to MPERC. The 

Transmission Licensee shall claim the taxes payable to the Government, fees to be paid 

to MPERC & any arrears paid to employees separately as actuals. The claim of pension 

and terminal benefits shall be dealt as per Regulation 27.4.”   

 

37.2  The total allowable O&M expenses for the Transmission Licensee shall be 

calculated by multiplying the average number of bays and 100 Ckt-KM of line length for 

the Year with the applicable norms for O&M expenses per bay and per 100 Ckt-km 

respectively. In support of its claim for allowable O&M expenses, the Licensee shall 

submit before the Commission, the actual or projected circuit kilometers of line lengths 

S. 

No. 
Particulars 

O&M Norms 

2013-14 

` in Lacs 

Parameters 

taken for  

2013-14 

O&M Expenses allowed 

for 2013-14  

(rounded to ` In Lacs)  

1 400 KV Line 
33.60 2887 

970.00 
 /100 Ckt-KM Ckt-KM 

2 400 KV Bays 15.5 /Bay 89 Nos. 1380.00 

3 220 KV Line 
27.00 11406 

3080.00 
 /100 Ckt-KM Ckt-KM 

4 220 KV Bays 11.5 /Bay 497 Nos. 5716.00 

5 
132 KV Line 

(incl of 66 KV) 

25.40 14543 
3694.00 

 /100 Ckt-KM Ckt-KM 

6 132 KV Bays 10.90 /Bay 1556 Nos. 16960.00 

TOTAL  - 31800 
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and number of bays for each voltage level separately for each Year of the Tariff Period 

as the case may be.” 

 

Network expansion & O&M Expenses for FY 2013-14: 

The average assets on the basis of actual progress made during the year and the 

allowable O&M expenses for FY-2013-14 based on approved norms, is worked out as 

under;  

 

S. 

No. 

Particulars Assets Approved 

Norms for 

2013-14 

Amount 

(` in 

Lacs) 

As on 

01.4.2013 

As on 

31.3.2014 

Average 

 

1 400 KV Line 

in Ckt-KMs 
2448.13 2847.06 2647.60 

` 33.60 Lacs/ 

100 Ckt-KM 
889.59 

2 220 KV Line 

in Ckt-KMs 
11332.97 11459.95 11396.46 

` 27.00 Lacs/ 

100 Ckt-KM  
3077.04 

3 132 KV Line 

in Ckt-KMs 
14043.44 14702.76 14373.10 

` 25.40 Lacs/ 

100 Ckt-KM 
3650.77 

4 400 KV Bay 

in Nos. 
85 94 90 

` 15.50 Lacs/ 

Bay 
1395.00 

5 220 KV Bay 

in Nos. 
491 508 500 

` 11.50 Lacs/ 

Bay 
5750.00 

6 132 KV Bay 

in Nos. 
1524 1661 1593 

` 10.90  acs/ 

Bay 
17363.70 

Total O&M Cost on the basis of Bays and Lines - 32126.1 

     Say ` 321.26 Crores 

 List of Lines and Bays added during 2013-14 is enclosed as Annexure-IV A&B. 

 

 Actual O&M Expenses as per Audited Accounts: 

The Regulations provide for claiming O&M Expenses on normative basis on certain 

heads.  The actual O&M Expenses are therefore for information only.  The details of 

O&M Expenses are given in formats TUT-3 to TUT-5 as per details given hereunder; 

                                                                                                    (Amount ` Crores) 

 

S. 

No. 

Format 

No. 

Particulars Gross 

Amount 

Less 

Capitalized 

Less SLDC 

Expenses 

Net 

Amount 

1 TUT-3 R&M Expenses 54.85 0.93 2.55 51.37 

2 TUT-4 Employee Cost 287.82 54.38 7.71 225.73 

3 TUT-5 A&G Expenses  

(MPERC fee `1.18  not 

incl. in Net Amt) 

35.11 7.51 0.46 25.96 

4 TOTAL - 377.78 62.81 10.72 303.06 
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Provision for Arrears: 

 Regarding the Arrears, Clause 37.1 of Regulations notified on 14.12.2012 stipulates the 

following; 

 

“37.1 The O&M expenses comprise of employee cost, repairs & maintenance (R&M) 

cost and administrative & general (A&G) cost. The norms for O&M expenses have been 

fixed on the basis of circuit kilometers of transmission lines and number of bays in sub-

station. These norms exclude pension, terminal benefits, incentive & arrears to be paid 

to employees, taxes payable to the Government and fee payable to MPERC. The 

Transmission Licensee shall claim the taxes payable to the Government and fees to be 

paid to MPERC & any arrears paid to employees separately as actual. The claim of 

pension and terminal benefits shall be dealt as per Regulation 27.4.”   

  

 Accordingly ` 11.51 Crores are being claimed as per actuals over & above the normative 

O&M claims. 

 

True up of O&M Expenses: 

 Net True up of O&M Expenses for FY 2013-14 is tabulated hereunder; 

 

S.  

No. 
Particulars 

Amount 

(` Crores) 

1 O&M claim as per O&M Norms worked out in Para 6.4 above 321.26 

2 O&M claim for Wage Revision payment s as per Para 6.6 11.51 

3 Total O&M claim (1+2) 332.77 

4 O&M Expenses allowed in Tariff order for FY 2013-14 318.00 

5 True up amount of O&M Expenses (3-4) 14.77 

Net True up Claim (O&M):` 14.77 Crores 

 

40. Provisions under  Regulations: 

           Regulation 27.0 in MPERC (Terms and Conditions for determination of Transmission 

Tariff) Regulations, 2012 and its fourth amendment provides as under: 

 

27.1    Operation  and  Maintenance  expenses  shall  be  determined  for  the  Tariff 

Period  based  on  normative  O&M  expenses  specified  by  the  Commission  in  

these Regulations. 

 

27.2.  Normative O&M expenses other than expenses on payment of arrears to 

employees on account of revision of pay scales of the employees in accordance 

with Sixth Pay Commission recommendations, as implemented by the State 

Transmission Utility at the commencement of the Tariff Period have been 
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escalated at the rate of 7.93%  considering  a  weighted  average  of  Wholesale  

Price  Index  and  Consumer Price Index in the ratio of 60: 40. 

 

27.3   On examination of the details gathered from MPPTCL regarding transmission 

network parameters being considered for calculation of normative expenses and 

actual expenditure from FY 2007-08 to FY 2010-11 and the expenditure assessed 

by MPPTCL for FY 2011-12 (on account of non availability of the audited 

balance sheet for FY 2011-12) in respect of Employee expenses, Repair & 

Maintenance expenses and Administrative & General expenses, it was found that 

the normative O&M expenses allowed in the last control period was higher than 

the actual expenditure incurred by MPPTCL. The actual O&M expenses had 

been 89.6% of the normative O&M expenses. The Commission has considered 

the actual expenses for FY 2010-11 as base figures, linked them with the 

parameters used for calculation of normative O&M expenses, multiplied it with 

annual escalation factor of 6.14% till FY 2012-13 (up to last control period) and 

thereafter @ 7.93 % to arrive at the normative O&M norms for the period of 

present control period of FY 2013-14 to  FY 2015-16. 

 

27.4    The Commission has notified MPERC (Terms and Condition for allowing 

Pension and Terminal Liabilities of Personal of Board and Successor Entities) 

Regulations, 2012 (G-38 of 2012) on 20
th

 April, 2012. The expenses towards 

pension and terminal liabilities will be allowed as per the provisions of aforesaid 

Regulations.  

  

27.5.   Increase  in  O&M  charges  on  account  of  war,  insurgency  or  changes  in 

laws, or like eventualities where the Commission is of the opinion that an 

increase in O&M  charges  is  justified,  may  be  considered  by  the  

Commission  for  a  specified period. 

 

27.6.   Any  saving achieved  by  a  Licensee  in  any  Year  shall  be  allowed  to  be 

retained  by  it.  The  Licensee  shall bear  the  loss  if  it  exceeds  the  targeted  

O&M expenses for that Year. 

 

41. Provision for true-up of O&M Expenses: 

 The true up of O&M expenses will depend on length of lines and number of Bays as per 

 Regulation 37. The relevant paras are reproduced hereunder: 
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37.1  The  O&M  expenses  comprise  of  employee  cost,  repairs  &  maintenance 

(R&M)  cost  and  administrative  &  general  (A&G)  cost.  The norms  for  

O&M expenses have been fixed on the basis of circuit kilometers of 

transmission lines and number of bays in substation. These norms  exclude 

Pension, Terminal Benefits, incentive and arrears to be paid  to  employees,  

taxes  payable  to  the  Government  and  fee  payable  to  MPERC.  The  

Transmission  Licensee  shall  claim  the taxes  payable  to  the  Government,  

fees  to  be  paid  to  MPERC and any arrears paid to employees  separately  as 

actuals.  The claim of pension and terminal benefits shall be dealt-with as per 

Regulation 27.4.  The norms for O&M expenses per 100 ckt-km and per bay 

shall be as under: 

 

  Norms for O&M expenses per 100 Ckt. km and per bay 

S. No. Particulars FY 2013-14 FY 2014-15 FY 2015-16 

 Lines ` Lakh / 100ckt km / annum 

1. 400 kV Lines 33.6 36.2 39.1 
2. 220 kV Lines 27.0 29.2 31.5 

3. 132 kV Lines 25.4 27.4 29.6 

 Bays `Lakh / Bay / annum 
1. 400 kV Bay 15.5 16.7 18.0 

2. 220 kV Bay 11.5 12.5 13.5 

3. 132 kV Bay 10.9 11.8 12.7 
 

37.2. The total allowable O&M expenses for the Transmission Licensee shall be 

calculated by multiplying the average number of bays and 100 ckt-km of line 

length for the Year with the applicable norms for O&M expenses per bay and 

per 100 ckt-km respectively. In support of its claim for allowable O&M 

expenses, the Licensee shall submit before the Commission, the actual or 

projected circuit kilometers of line lengths and number of bays for each 

voltage level separately  for each  Year of the Tariff Period as the case may be. 

 
37.3. The terminal benefits shall be paid as provided in Regulation 27.4. 

 

42. Commission’s Analysis: 

The information gaps/ infirmities regarding this issue were communicated to the 

petitioner and the petitioner’s response on all such issues have been discussed in detail 

in para -16 to 18 of this order.  
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43. The actual line length in ckt-kms and number of bays as on 1
st
 April 2013 to March 

2014 as filed by the petitioner have been verified with the regular returns being filed by 

the Reporter of Compliance of MPPTCL. Based on the norms specified in MPERC 

(Terms and conditions for determination of Transmission Tariff) Regulation, 2012 and 

its amendments, the O&M Expenses are worked out to `321.26 Crores for FY 2013-14 

as given  below: 

S. 

No. 

Particulars Assets Approved 

Norms for 

2013-14 

Amount 

(` in 

Lacs) 
As on 

01.4.2013 

As on 

31.3.2014 

Average 

 

1 400 KV Line 

in Ckt-KMs 
2448.13 2847.06 2647.60 

` 33.60 Lacs/ 

100 Ckt-KM 
889.59 

2 220 KV Line 

in Ckt-KMs 
11332.97 11459.95 11396.46 

` 27.00 Lacs/ 

100 Ckt-KM  
3077.04 

3 132 KV Line 

in Ckt-KMs 
14043.44 14702.76 14373.10 

` 25.40 Lacs/ 

100 Ckt-KM 
3650.77 

4 400 KV Bay 

in Nos. 
85 94 90 

` 15.50 Lacs/ 

Bay 
1395.00 

5 220 KV Bay 

in Nos. 
491 508 500 

` 11.50 Lacs/ 

Bay 
5750.00 

6 132 KV Bay 

in Nos. 
1524 1661 1593 

` 10.90 Lacs/ 

Bay 
17363.70 

Total O&M Cost on the basis of Bays and Lines - 32126.1 

      Say ` 321.26 Crores 

 

44. MPPTCL submitted that the amount of `11.51 Crores has been actually paid as arrears. 

It includes the amount of SLDC also. MPPTCL submitted that the amount of wage 

revision arrears to SLDC is also paid by MPPTCL therefore; this amount should be 

considered in the ARR of MPPTCL. 

 

45. In view of the above, the following O&M expenses including the amount of wage 

revision is allowed in this order: 

 

Sr. 

No. 

Particular Unit Amount for 

FY 2013-14 

1 Amount of wage revision filed & allowed ` Cr. 11.51 

2 O&M expenses as per norms allowed in para 43 ` Cr. 321.26 

 Total O&M expenses including arrears ` Cr. 332.77 
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(v) Terminal Benefits: 

46. Petitioner’s submission: The petitioner broadly submitted the following:  

Hon’ble Commission has notified the “MPERC (Terms & Conditions for allowing 

Pension and Terminal Benefits liabilities of personnel of Board and successor Entities) 

Regulations, 2012 (G-38 of 2012)” on 20
th

 April 2012.  Clause 1.2 of the Regulations 

provide; 

 

“These Regulations shall come into force with immediate effect from the date of their 

publication in the official Gazette of the Government of Madhya Pradesh.  For Tariff 

determination purposes its provisions will be given effect to in the financial year 

following the year of its publication.” 

 

 Hon’ble Commission therefore in its order dtd. 02.04.2013; in Clause 3.63 has 

considered the Terminal Benefit and Pension expenses for FY 2013-14 on provisional 

basis on “Pay as you go” principles payable to the extent of ` 677.00 Crores as allowed 

in the MYT order.  The actual expenses for this period to be considered during the 

process of True up of Transmission Tariff for FY 2013-14. 

 

Terminal Benefits as per Audited Accounts: 

The Audited Accounts of the MPPTCL, listed out the following expenses against 

Terminal Benefits for FY 2013-14 as compared to the previous year; 

         

PARTICULARS AS AT 31.03.2014 AS AT 31.03.2013 

(A) CASH - 

Gratuity 124.54 154.73 

Pension 815.38 618.71 

Leave Encashment 8.17 9.69 

TOTAL (A) - 948.09 783.13 

(B) PROVISIONS - 

Gratuity 8.04 5.96 

Pension 43.08 43.32 

Leave Encashment 1.22 0.64 

Provision for employees of MPPMCL 10.12 8.51 

TOTAL (B) - 62.46 58.43 

TOTAL (A+B) - 1010.55 841.56 

 

True up for Terminal Benefits: 

As per directive of Hon’ble Commission, the E.L. encashment on retirement is to be 

excluded from Terminal Benefit claims, and treated as Employee Cost.  Accordingly, 
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only Pension, Gratuity are considered for claim of Terminal Benefits True-up for FY 

2013-14. (Shown in Annexure-IX). 

 

 The claim is given in the following table; 

 

                                                                                   (Amount ` in Crores) 

S. 

No. 
Particulars 

Terminal Benefit Expenses 

Cash  Provision Total 

1 Pension 815.39 43.08 858.47 

2 Gratuity 124.54 8.04 132.58 

3 Provision for employees 

of MPPMCL 
 10.12 10.12 

TOTAL  - 939.93 61.24 1001.17 

 

 True-up for FY 2013-14 is worked out hereunder; 

                                                                                        (Amount ` in Crores) 

S. No. Particulars Cash Provision Total 

1 Claim for the year 939.93 61.24 1001.17 

2 Allowed in MYT order 677.00 - 677.00 

3 True-up 262.93 61.24 324.17 

                                                                                                                                                

47. Provisions under Regulations: 

MPERC (Terms and Conditions for determination of transmission tariff) (Revision-II) 

Regulation, 2012 provides as following: 

“In the Principal Regulations, the Regulations 27.6 shall be substituted as 

under: 

27.6(a) The expenses towards pension and other terminal benefits in respect of 

all personnel of MPSEB/MPEB and its all successor entities who are entitled as 

per their service conditions for pension and other terminal benefits shall 

continue to be allowed in the Aggregate Revenue Requirement of MP Power 

Transmission Co. Ltd. of the respective tariff year during the control period. 

 

(b) The above expenses at (a) for each financial year shall be a pass through in 

the Aggregate Revenue Requirement of MP Power Transmission Co. Ltd. and 

permitted to the extent of the provisions made by the MP Power Transmission 

Co. Ltd. subject to prudence check by the Commission.  This provisioning shall 

be subject to further review at the time of the true-up of the ARR of respective 

year and shall be allowed to the extent of actual payments made.” 
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48. Commission’s Analysis: 

 The figures filed by MPPTCL have been tallied with the Audited Balance Sheet filed by 

it for FY 2013-14.  Based on the information/ clarifications filed by the petitioner and 

the provisions under MPERC (Terms and Conditions for determination of Transmission 

Tariff) Regulations, 2012 and its amendment, an amount of ` 939.92 Crores for 

Terminal Benefits is allowed in this true-up order for FY 2013-14.  The amount of 

provisioning under this head is not allowed by the Commission as per the approach 

adopted in the last true-up order. The details of Terminal Benefits allowed in this order 

are given below: 

 

Sr. 

No. 

Particular Unit Amount for 

FY 2013-14 

1 Pension as per audited accounts ` Cr. 815.38 

2 Gratuity as per audited accounts ` Cr. 124.54 

3 Provisions ` Cr. 0.00 

4 Annuity ` Cr. 0.00 

5 Total amount of terminal benefits ` Cr. 939.92 

 

(vi) Interest On Working Capital: 

49. Petitioner’s submission: Petitioner broadly submitted the following: 

The Interest on Working Capital is to be worked out on normative basis as per Clause 

38 and 28 of the Transmission Tariff Regulations.  The working is given in Format TUT 

-16 and summarized in the following table; 

 

 Working capital requirement for 2013-14 

 

i. O&M expenses for one month 

(` 332.77 Crores / 12) 
`   27.73  Crores 

ii. Maintenance spares @ 15% of the O&M expenses  `   49.92 Crores 

iii. Receivables equivalent to 2 months Transmission 

charges   
`  331.51  Crores 

                  Total Working Capital --  `  409.15 Crores 

iv. Interest on working capital @ 13.20 %  i.e.  

SBI’s Base rate as on 01.04.2013 plus 3.5% 
`   54.01  Crores 
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 True up of Interest & Finance Charges for FY 2013-14: 

                                                                                             (Amount in ` Crores) 

S. 

No. 

Particulars As allowed 

in Tariff 

order 

As per 

this 

petition 

True 

Up 

1 Interest on loans 102.91 109.06 6.15 

2 Bank charges as per Note 24 of 

audited accounts 0 3.22 3.22 

Total Interest & Finance charges - 102.91 112.28 9.37 

3 Interest on working capital 46.97 54.01 7.04 

NET TRUE UP  - 16.41 

 

50. Provisions under Regulations 

Clause 38.1 of MPERC (Terms and Conditions for determination of transmission tariff) 

(Revision-II) Regulation, 2012 provides as following: 

 

 “For each year of the tariff period, working capital shall cover the following: 

 

(1)  Maintenance spares @ 15% of the O&M expenses specified in Regulation 37.1; 

(2)  Receivables equivalent to two months of transmission charges calculated on 

Target Availability Level; and 

(3)  Operation and Maintenance expenses for one month.” 

 

 Further, Regulation 28.1 provides that, 

 

“Rate of interest on working capital to be computed as provided subsequently in these 

Regulations shall be on normative basis and shall be equal to the short term Prime 

Lending Rate of State Bank of India as on 01
st
 April of that year plus 3.5%.. The interest 

on working capital shall be payable on normative basis notwithstanding that the 

Licensee has not taken working capital loan from any outside agency or has exceeded 

the working capital loan based on the normative figures.” 

 
51. Commission’s Analysis: 

As per norms under Regulations, the interest on working capital for FY 2013-14 is 

worked out and allowed in this true-up order as given below: 
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 Interest on working capital:   

Sr. 

No. 

Particular Unit Amount for 

FY 2013-14 

1 O&M expenses for one month ` Cr. 27.73 

2 Maintenance spares @ 15% of the O&M expenses ` Cr. 49.91 

3 Receivables equivalent to two months transmission 

charges 
` Cr. 320.66 

4 Total working capital ` Cr. 398.30 

5 Applicable rate of interest on working capital  

(SBI base rate plus 3.5 i.e. 9.7 + 3.5 = 13.2%) 

% 13.20% 

6 Amount of working capital ` Cr. 52.57 
 

(vii) Non-Tariff Income: 

52. Petitioner’s submission:  The petitioner broadly submitted the following:                                     

 Other Income of ` 16.60 Crores is shown in Note 21 of Audited Accounts.  This income 

has been bifurcated in two categories, as shown hereunder after excluding ` 0.37 

Crores the Other Income of SLDC. 

 

 Charges not covered under Non-Tariff Income – 

                   (Amount ` in Crores) 

i. Sale of Store’s scrap being capital receipt. The scrap 

value of 10% is not allowed in Tariff in Depreciation 
2.44 

ii. Delayed payment charges 0.00 

TOTAL - 2.44 

Say `  2.44 Crores 

  

 Charges to be covered under Non-Tariff Income – 

        (Amount ` in Crores) 

i. Interest Income 0.11 

ii. Application fees for Open Access 0.56 

iii. Hire charges for contractors etc. 1.39 

iv. Consultant services charges received 9.81 

v. Sale of Tender forms 0.61 

vi. Applications under RTI charges 0.00 

vii. Recovery of transport facilities 0.06 

viii. Ground rent 0.00 

ix. Rent of Staff quarters / Water charges/ Guest House 0.33 

x. Recovery of telephone charges 0.13 

xi. Other MISC receipts 1.54 

xii. Less : Income considered in SLDC’s Account  -0.37 

TOTAL - 14.16 

                                                                                              Say ` 14.16 Crores.  



True-up of Transmission Tariff for FY 2013-14 

 

M. P. Electricity Regulatory Commission, Bhopal  Page 47 
 

 Therefore, Non Tariff Income for FY 2013-14 is : ` 14.16 Crores. 

 

53. Commission’s Analysis: 

In  Note. 21 for “Other Income” in the Audited Financial Statements of MPPTCL for FY 

2013-14, it is recorded that  Miscellaneous Receipts of ` 16.60 Crore includes profit of ` 

2.43 Crore on sale of scrap. Therefore, an amount of ` 16.59 Crore is considered as 

Non-Tariff Income in this true-up order: 

 

   

Sr. 

No. Particular Unit 

Amount for 

FY 2013-14 

1 Net amount of non-tariff income ` Cr. 16.59 

 

54. True-up amount allowed for FY 2013-14 in this order: 

Based  on  the  analysis  made  in  preceding  paragraphs, the Commission has 

determined the true-up amount of ` 281.43 Crore  for FY 2013-14. This amount shall be 

adjusted in the bills of long term open access customers of MPPTCL in FY 2016-17. 

Details of true-up amount determined in this order are tabulated hereunder: 

 

   

Sr. 

No. 

Particular Unit Allowed in 

MYT order 

for  

FY2013-14 

Allowed in 

this true-up 

order for FY 

2013-14 

True-up 

amount 

1 Return on Equity ` Cr. 265.19 261.33 -3.86 

2 Interest and finance charges on loan ` Cr. 102.91 112.21 9.30 

3 Depreciation ` Cr. 261.35 240.44 -20.91 

4 Operation and Maintenance 

expenses 
` Cr. 318.00 332.77 14.77 

5 Interest on working capital ` Cr. 46.97 52.57 5.60 

6 Terminal benefits ` Cr. 677.00 939.92 262.92 

7 Provisioning for terminal benefits ` Cr. 0.00 0.00 0.00 

8 Fee paid to MPERC ` Cr. 1.04 1.27 0.23 

9 Non-Tariff Income ` Cr. -29.97 -16.59 13.38 

Total ` Cr. 1642.49 1923.92 281.43 

 

55. In para 2.2 to 2.7 and Annexure III of the petition, MPPTCL filed the Transmission 

Capacity of 9663.24 MW and its allocation among Discom and SEZ, which was found 

incorrect due to some reference error.  In its additional submission dated 30
th

 March’ 

2015, MPPTCL filed the corrected Transmission Capacity of 9177.75 MW.  

Accordingly, the Transmission Capacity of 9663.24 MW filed in the original True-up 
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petition has been corrected and revised to 9177.75 MW and same is considered in this 

true-up order. 

 

56. The above true-up amount shall be recoverable from the Discoms and SEZ as given 

below: 

 

S. 

No 
Customer 

As per order dtd. 

21.10.2013 
As per this order 

True up 
Capacity 

Allocated 

Amount 

share 

Capacity 

Allocated 

Amount 

share 

(MW)  (` Crores) (MW)  (` Cr.)  (` Cr.) 

1 MP Poorva KVVCL 3141.41 489.72 2735.74 573.49 83.77 

2 MP Madhya KVVCL 3346.21 521.65 2914.10 610.88 89.23 

3 MP Paschim KVVCL 4030.38 628.31 3509.91 735.78 107.47 

4 MPAKVN for SEZ 18.00 2.81 18 3.77 0.96 

5 TOTAL - 10536 1642.49 9177.75 1923.92 281.43 

 

57. The petitioner must take steps to implement this Order after giving public notice in 

accordance with clause 1.30 of MPERC (Details to be furnished and fees payable by 

licensee or generating company for determination of tariff and manner of making 

application) Regulations, 2004 and its amendment.  The petitioner must also provide 

information to the Commission in support of having complied with this order.  The 

Commission shall consider the additional transmission charges determined in this order 

for the Distribution Licensees/ Long term Open access customers of MPPTCL in their 

Annual Revenue Requirement for FY 2016-17 and accordingly directs that these charges 

as determined above be recovered in 12 equal instalments. 

 

         Ordered accordingly 

 

 

 (Alok Gupta)   (A.B.Bajpai)                      (Dr.  Dev Raj Birdi) 

    Member                                Member                                   Chairman  

 

Date:28
th

 April’ 2015  

 

Place: Bhopal 


